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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

A001 

2. TITLE OF DATA ITEM 

 

Minutes 

3. SUBTITLE  
 

 
4. AUTHORITY (Data Acquisition Document No.) 

 
     DI-ADMIN-81505 

5. CONTRACT REFERENCE  

 

 

6. REQUIRING OFFICE 

 
SFAE-GCS-ABCT-L 

7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

SEE BLOCK 16    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

The Contractor shall prepare draft minutes and action items for presentation on the 
final day of conferences or meetings for review by the group.  The Contractor shall 
provide updated minutes and action items based on the review no later than five 
(5) business days following a monthly meeting, and ten (10) business days 
following a quarterly, semi-annual or irregularly scheduled meeting.  Should this 
data deliverable require revision after initial delivery, the Contractor shall redeliver 
the data on a date mutually agreed to by the parties. The minutes shall contain as 
a minimum, schedules; detailed results and proceedings of discussions, 
assessments, and guidance; action items; an attendees roster and all 
presentations. Contractor format is authorized. 
 
Block 14:  Electronic submissions of data requirements shall be uploaded for the 
AMPV Data Manager's review within the Government's Integrated Data 
Environment (IDE).  The Contractor shall provide email notification of data 
submissions to the PCO, Contract Specialist, COR and AMPV Procurement 
Analyst. 

AMPV Data 
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15. TOTAL        1   

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 
I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

A002 

2. TITLE OF DATA ITEM 

 

Conference Agenda 

3. SUBTITLE  
 

 
4. AUTHORITY (Data Acquisition Document No.) 

 
     DI-ADMIN-81249A 

5. CONTRACT REFERENCE  

 

 

6. REQUIRING OFFICE 

 
SFAE-GCS-ABCT-L 

7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

Except for PMRs: 
The Contractor shall provide a draft agenda fourteen (14) calendar days prior to the 
conference/meeting for Government review and approval. The Government will 
provide comments within three (3) business days of receipt. The contractor shall 
provide the final agenda five (5) business days prior to the conference/meeting. 
Contractor format is authorized. Should this data deliverable require revision after 
initial delivery, the Contractor shall redeliver the data on a date mutually agreed to 
by the parties. 
 
For PMRs: 
The Contractor shall provide a draft agenda thirty (30) calendar days prior to the 
conference/meeting for Government review and approval. The Government will 
provide comments within five (5) business days of receipt. The contractor shall 
provide the final agenda five (5) business days prior to the conference/meeting. 
Contractor format is authorized. Should this data deliverable require revision after 
initial delivery, the Contractor shall redeliver the data on a date mutually agreed to 
by the parties. 
 
Block 14: Electronic submissions of data requirements shall be uploaded for the 
AMPV Data Manager's review within the Government's Integrated Data 
Environment (IDE). The Contractor shall provide email notification of data 
submissions to the PCO, Contract Specialist, COR and AMPV Procurement 
Analyst. 

 

AMPV Data 
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15. TOTAL      1  1   

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

8/28/12 
I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

A003 

2. TITLE OF DATA ITEM 

 

Contractor Manufacturing Cost Estimates 

3. SUBTITLE  
 

 
4. AUTHORITY (Data Acquisition Document No.) 

 
     See Block 16  

5. CONTRACT REFERENCE  

 
C.4.1 

6. REQUIRING OFFICE 

 
SFAE-GCS-ABCT-PM 

7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

SEE BLOCK 16 
12. DATE OF FIRST SUBMISSION 

SEE BLOCK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

SEE BLOCK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

SEE BLOCK 16    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

Block 4: The CDRL shall be delivered in the Government provided Manufacturing 

Cost Estimate Template (Attachment 67), utilize the Government ground rules and 
assumptions, MIL STD 881 WBS element definitions, Contractor’s WBS dictionary, 
delivered prototype designs, and when available the actual prototype costs as the 
basis of the following:  

 Auditable P&D Phase Estimates for expected manufacturing costs based on 
the FoV concept to include non-recurring and recurring production costs for 
each AMPV configuration, and auxiliary equipment/kit.  
 

 Methodology and Documentation that explains the estimating process, the 
results of the estimate, and when available the relationship between the 
estimated manufacturing costs and the actual prototype costs.  

 
Block 6: BusMgmt = Government Business Management Office  

 
Block 9: The Government requires a distribution statement on this data and the 

Contractor shall contact the IPT lead identified in Block 6 ten days prior to 
submission of data to obtain distribution statement information.  
 
Block 11: The Manufacturing Cost Estimate must reflect the final EMD vehicle 

configurations (incorporating all ECPs post final Test Corrective Action Period 
(CAP)).  
 
Block 12: Submission is due NLT 60 days after Corrective Action Period (CAP) 2.  

 
Block 13: One additional data call will occur at the discretion of the Government. 

The Contractor shall deliver the Manufacturing Cost Estimate within 60 calendar 
days of the data call.  
 
An informational copy of the estimate and report is to be provided for review two 
weeks prior to each submission.  
 
The Contractor shall report on and provide a status overview of the manufacturing 
cost estimates to the Government at TRR meetings.  
 
Block 14: The Contractor Manufacturing Cost Estimates report shall be submitted 

electronically to the AMPV SharePoint server. The Government IPT lead shall be 
notified when data has been submitted. The submission shall be prepared and 
delivered in Microsoft Office 2007 file format (MS Word, MS Excel).  
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15. TOTAL        1   

G. PREPARED BY 

 
H. DATE 

 
I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 

 

F. CONTRACTOR 

1.  DATA ITEM NO 

 

A004 

 

2. TITLE OF DATA ITEM 

Integrated Program Management Report (IPMR)/ 
Integrated Master Plan (IMP)  

3. SUBTITLE  

4. AUTHORITY (Data Acquisition Document No.) 

     DI-MGMT-81861 
5. CONTRACT REFERENCE  

 

6. REQUIRING OFFICE 

SFAE-GCS-ABCT-PM 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIREB 

10. FREQUENCY 

MTHLY 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 A 

11. AS OF DATE 

SEE BLK 16 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

Block 4:  The Contractor shall prepare the IPMR/IMP in accordance with DI-
MGMT-81861, the DoD IMP and Integrated Master Schedule Preparation and Use 
Guide, and MIL-STD-881C except where modified by this CDRL.   
 
Format 1:  Report data at Level 3 for Format 1.  Additional reporting levels may be 
required for high-risk or high-dollar elements (final reporting levels to be discussed 
and agreed upon).   
 
Format 2:  Report data at Level 3 for Format 2.  Actual level will be dependent on 
the contractor’s OBS, but will not generally be below level 3, unless additional 
reporting levels are required for high-risk, high-dollar, or high variance elements 
(final reporting levels to be discussed and agreed upon).  
 
Format 3:  The PMB and supporting WBS detail shall be included in the monthly 
IPMR submission (e.g. Winsight file).   
 
Format 4:  Report staffing data to the level agreed to in Format 2.  Reporting will be 
based on the contractor’s ETC and will report on FTEs. 
 
Format 5:  Variance Analysis is required for the following Format 1 variances; 
current period cost or schedule variances exceeding +/- $25k and 10%, cumulative 
cost or schedule variances exceeding +/- $50k and 10%, and variances at 
completion exceeding +/-$100k and 10%.  Explanations of schedule variances and 
the impact to the contract shall be performed in parallel with the monthly schedule 
analysis called out by the IPMR/IMP CDRL. In addition, the monthly Budget 
Change Request Log shall be included as an attachment to Format 5.      
 
The contractor shall use COBRA as a reporting tool.  Backup files shall be 
submitted in the native Deltek COBRA format including all auxiliary files (e.g., 
breakdown structures, code files, calendars, etc.). 
 
Format 6: All monthly submissions will include a written schedule analysis to 
identify, document, and communicate changes of one (1) working day or greater to: 
the Project Critical Path, the next major milestone, and/or the Near Critical Path 
task/activity actual start and/or actual finish date variances from submission to 
submission.  Work around and/or recovery schedules/plans, and associated 
impacts due to program changes shall also be provided.  The schedule narrative 
shall address progress to date and discuss any significant schedule changes (i.e., 
added/deleted tasks, any significant logic revisions, and any/all programmatic 
schedule assumption change etc.).   
 
The first narrative submission is to provide the Basis and Assumptions (B&A) of the 
IMS.  The B&A shall outline the major program milestones and document all 
associated programmatic assumptions that were utilized in the development of the 

SFAE-GCS-
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baseline plan. In addition to the monthly IMS, the contractor shall submit Detailed 
Work Schedules, when required and in accordance with this CDRL. 
 
Detailed Schedules. If the contractor’s IMS does not include Level 5 Contract WBS 
elements, then the contractor shall be prepared to provide, in addition to the IMS, 
Detailed Work Schedules necessary to track discrete tasks/activities at the Level 5 
detail at the Government’s request, and agreed to by the contractor. The Detailed 
Work Schedules will be an integrated, logical networked-based schedule. The 
schedules shall have a numbering system that provides traceability to the IMP (if 
applicable) and SOW. It shall contain contractual milestones, descriptions, display 
summary, intermediate, and detailed activities, and periodic analysis of progress to 
date. It shall include fields and data that enable the user to access the information 
by product, process, function, or organizational lines. 
 
Schedule Risk Assessment.  
A schedule risk assessment predicts the probability of project completion by 
contractual dates. Three-point estimates shall be developed for remaining 
durations of remaining tasks/activities that meet any of the following criteria: (1) 
critical path tasks/activities, (2) near-critical path tasks/activities (3) high risk 
tasks/activities, as defined by the government and/or contractor. These estimates 
include the most likely, best case, and worst case durations. They are used by the 
contractor to perform a probability analysis of key contract completion dates. The 
criteria for estimated best and worst case durations shall be applied consistently 
across the entire schedule and documented in the contractor’s schedule notes and 
management plan. The contractor shall prepare and submit SRAs and be prepared 
to actively participate in quarterly SRAs to identify and quantify milestone/event 
and task/activity level schedule risk.  The contractor shall report optimistic, 
pessimistic, and most likely remaining durations for the designated (in this 
paragraph) Critical Path and Near Critical Path task/activity schedule risk.  The 
Contractor may employ tailored criteria for estimated best and worse durations and 
shall document these criteria in schedule notes and in the IMS Basis and 
Assumptions.  The rationale used to establish the remaining durations should be 
documented.  The SRA will be performed on the Program Critical Path, the Critical 
Path, and Near Critical Paths to the following selected critical milestones: SRR, 
PDR, CDR, and TRR. 
 
Near Critical Path is defined to be the second longest path to each of the 
designated milestones. 
 
Format 7:  This format shall be submitted at the lowest level of the WBS, using the 
DoD-approved Time-Phased Cost XML Guideline and schema.  Format 7 shall be 
submitted in whole dollar units (no decimals) in accordance with the DOD-
approved XML schema located in the EVM Central Repository (EVM-CR) 
(http://www.acq.osd.mil/evm/).  Time-phased cost projection shall consist of 
historical, time-phased BCWS, BCWP, ACWP, plus future time-phased Estimate 
To Complete (ETC) values for all WBS elements. The total of the time-phased 
costs must reconcile with Format 1 values for the same reporting month. 
 
Block 10:  The IPMR (Formats 1, 2, 3, 4, 5, and 6) shall be prepared / updated on a 
monthly basis.   The IPMR shall be consistent with and traceable to the 
Performance Management Baseline (PMB). The IPMR Format 7 report shall be 
prepared on an annual basis. 
 
Block 11:  The IPMR (Formats 1, 2, 3, 4, 5, and 6) shall be prepared on a monthly 
basis at of the end of the Contractor’s monthly accounting period. Format 7 shall be 
prepared on an annual basis at the end of the Government’s fiscal year. 
 
Block 12:  The first IPMR (Formats 1, 2, 3, 4, 5, 6, and 7) is due on the 15

th
 of the 

month following the end of the first full accounting month after contract award.  The 
Government will provide acceptance or rejection of the initial submission of the 
IPMR within 30 calendar days. 
 
 
A draft IMP  is due on the on the 15

th
 of the month following the end of the first full 

accounting month after contract award.  The Government will review and comment 
within 15 calendar days.  The final copy shall then be submitted on the 15

th
 of the 

month subsequent to the month of the draft submittal.   First submission of the 
Schedule Risk Assessment shall be included with the data package submitted for 
Integrated Baseline Review (IBR). 

 

Block 13:  Subsequent monthly submissions of IPMR (Formats 1, 2, 3, 4, 5, and 6) are due 

on the 15th of each month.  Subsequent monthly submissions of IPMR Format 7 are due 

October 15th annually.  The Government will provide acceptance or rejection of the 

subsequent IPMR submissions within 30 calendar days. 

15. TOTAL        4   

http://www.acq.osd.mil/evm/
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G. PREPARED BY 

Debra Reemmer 
H. DATE 

8/24/2012 
I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

A005 

2. TITLE OF DATA ITEM 

 

Risk Management Plan 

3. SUBTITLE  
 

 
4. AUTHORITY (Data Acquisition Document No.) 

 
      

5. CONTRACT REFERENCE  

 

 

6. REQUIRING OFFICE 

 
SFAE-GCS-ABCT-PM 

7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

 
12. DATE OF FIRST SUBMISSION 

 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

Contractor shall provide an AMPV Risk Management Plan and submit within 60 
calendar days after initiation of the period of performance. Should this data 
deliverable require revision after initial delivery, the Contractor shall redeliver the 
data on a date mutually agreed to by the parties. 
 
Block 14: Electronic Submissions of data requirements shall be uploaded for the 
AMPV Data Manger's review within the Government's Integrated Data Environment 
(IDE). Contractor shall provide e-mail notification of data submissions to the PCO, 
Contract Specialist, COR and PM Procurement Analyst. 

AMPV Data 

Mgr 

 1  

    

    

       

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      1 1 0 

G. PREPARED BY 

Cheryl L. Schoeman 
H. DATE 

2012SEP10 
I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

B 
1.  DATA ITEM NO 

 

A006 

2. TITLE OF DATA ITEM 

 

Contractor Accounting Calendar 

  

3. SUBTITLE  

4. AUTHORITY (Data Acquisition Document No.) 

      
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-PM 
7. DD250 REQ 

  
9. DIST. STATEMENT 

    REQUIRED 

 

B 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

SEE BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

SEE BLK 16    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

 
 

Block 12:  The Contractor shall participate in a Start of Work Meeting (SOWM) at or 
near the Government Product Manager site within 7 to 30 days after Contract 
Award, as scheduled by the Government.  The Contractor shall submit and present 
their fiscal accounting calendar encompassing the duration of the contract at the 
Start of Work Meeting.  In addition, the Contractor shall submit and present 
scheduled dates of all recurring Business Management Contract Data 
Requirements List (CDRL) submissions. 
 
Block 13:  The Contractor shall notify the Government when there are any changes 
to the Contractor’s accounting calendar. 
 
Block 14:  PM-HBCT Portal address for electronic delivery TBD.  The Contractor 
shall provide e-mail notification of data submissions to the PCO, COR, and 
Government IPT Lead. 
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15. TOTAL        1   

G. PREPARED BY 

Debra Reemmer 
H. DATE 

8/24/2012 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

A007 

2. TITLE OF DATA ITEM 

 

Cost Summary Data Report (DD Form 1921)  

3. SUBTITLE  
 

Contractor Cost Data Reporting 
(CCDR) 

4. AUTHORITY (Data Acquisition Document No.) 

     DI-FNCL-81565C 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-PM 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

B 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

ASREQ 
13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

Blocks 10, 11, 12 and 13:  The Contractor shall submit an initial DD Form 1921 
within 180 calendar days of contract award.  The Contractor shall submit interim 
DD Form 1921 reports sixty (60) days after the Preliminary Design Review (PDR), 
Critical Design Review (CDR), and Test Readiness Review (TRR) in accordance 
with the IMS.  The Contractor shall submit the final DD Form 1921 report at the end 
of the contract period of performance. 
 
Prepare Blocks 10 through 13 in accordance with the OSD CAIG Chair-approved 
Cost and Software Data Reporting (CSDR) Plan provisions, the WBS Data 
Dictionary, and the CSDR Manual (DoD 5000.04-M-1). The CSDR Plan is included 
as contract attachment 1. The CSDR Manual is available from the Defense Cost 
and Resource Center (DCARC) Web site at http://dcarc.pae.osd.mil. 
 
Contractors shall be required to submit CCD reports at frequencies specified in the 
OSD DDCA-approved CSDR plan and in the contract. All CCD reports shall be 
submitted electronically using the CSDR Submit-Review System. Prepare CCDR 
data in electronic format in accordance with the detailed instructions contained in 
Data Item Description DI-FNCL-81565 (most recently approved version). The 
CWBS Index and Dictionary must be submitted in Microsoft Word-compatible files. 
Data submitters must register through the DCARC website and possess a DoD-
issued CAC or DoD-approved ECA digital certificate to obtain a DCARC Portal 
account and be authorized to upload CSDR content.  Users can obtain access by 
submitting user information about themselves and their organizations to the 
DCARC Portal and requesting a CSDR submitter user role. After the registration 
information has been verified, the DCARC shall authorize the user account and 
requested roles.  DCARC Portal users with a DoD-issued CAC shall be able to 
register their CAC with their DCARC Portal account, enabling CAC login. All 
DCARC Portal accounts need to be renewed at least annually. Prime contractors 
are responsible for flowing down CCDR requirements contained in their prime 
contracts to all subcontractors who meet the reporting thresholds. This includes 
requiring subcontractors to electronically report directly to the DCARC. 
 
All CCDR-related forms must be electronically forwarded to the DCARC web site at 
http://dcarc.pae.osd.mil. Electronic submission to the DCARC requires the 
contractor to register for a user account via the DCARC web site and obtain an 
ECA certificate from a 3rd party vendor. Prime contractors are responsible for 
flowing down CCDR requirements contained in their prime contracts to all 
subcontractors who meet the reporting thresholds.  
 
Subcontractor Reporting. The prime contractor shall be required to flow-down 
CSDR requirements to all subcontractors at all tiers that meet reporting thresholds. 
Depending upon the specific contractual relationship, prime contracts and 
subcontracts may have similar requirements regarding report type, frequency, and 
method of transmission. The prime contractor shall be required to work with the 
CWIPT and all appropriate subcontractors to prepare separate subcontract CSDR 

DCARC  1 0 
    

    

       

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

plans for submission to the DCARC for DDCA approval using the CSDR Submit-
Review System. 
 
The Government will provide acceptance or rejection of the submitted DD Form 
1921 within 30 calendar days. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching exist ing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

1.  DATA ITEM  

 
A008 

 

2. TITLE OF DATA ITEM 

 
Functional Cost-Hour Report (DD Form 1921-1) 

3. SUBTITLE  

 
Contractor Cost Data Reporting 
(CCDR) 

4. AUTHORITY (Data Acquisition Document No.)     
DI-FNCL-81566C 

5. CONTRACT REFERENCE  
 

 

6. REQUIRING OFFICE 

 
SFAE-GCS-ABCT-PM 

7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

B 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

 A 

11. AS OF DATE 

 

ASREQ 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

Blocks 10, 11, 12, and 13:  The Contractor shall submit an initial DD Form 1921-1 
within 180 calendar days of contract award.  The Contractor shall submit interim 
DD Form 1921-1 reports sixty (60) days after the Preliminary Design Review 
(PDR), Critical Design Review (CDR), and Test Readiness Review (TRR) in 
accordance with the IMS.  The Contractor shall submit the final DD Form 1921-1 
report at the end of the contract period of performance. 
 
Prepare Blocks 10, 11, 12, and 13 in accordance with the OSD Deputy Director, 
Cost Assessment (DDCA)-approved Cost and Software Data Reporting (CSDR) 
Plan provisions, the WBS Data Dictionary, and the CSDR Manual (DoDM 5000.04-
M-1). The CSDR Plan is included as contract attachment 1. The CSDR Manual is 
available from the Defense Cost and Resource Center (DCARC) Web site at 
http://dcarc.pae.osd.mil. 
 
Contractors shall be required to submit CCD reports at frequencies specified in the 
OSD DDCA-approved CSDR plan and in the contract. All CCD reports shall be 
submitted electronically using the CSDR Submit-Review System. Prepare CCD  
data in electronic format in accordance with the detailed instructions contained in 
Data Item Description DI-FNCL-81566 (most recently approved version). All 
CCDR-related forms must be electronically forwarded to the DCARC web site at 
http://dcarc.pae.osd.mil. Electronic submission to the DCARC requires the 
contractor to register for a user account via the DCARC web site and obtain an 
ECA certificate from a 3rd party vendor. Prime contractors are responsible for 
flowing down CCDR requirements contained in their prime contracts to all 
subcontractors who meet the reporting thresholds. This includes requiring 
subcontractors to electronically report directly to the DCARC.  
 
The CWBS Index and Dictionary must be submitted in Microsoft Word-compatible 
files. Data submitters must register through the DCARC website and possess a 
DoD-issued CAC or DoD-approved ECA digital certificate to obtain a DCARC 
Portal account and be authorized to upload CSDR content.  Users can obtain 
access by submitting user information about themselves and their organizations to 
the DCARC Portal and requesting a CSDR submitter user role. After the 
registration information has been verified, the DCARC shall authorize the user 
account and requested roles.  DCARC Portal users with a DoD-issued CAC shall 
be able to register their CAC with their DCARC Portal account, enabling CAC login. 
All DCARC Portal accounts need to be renewed at least annually. Prime 
contractors are responsible for flowing down CCDR requirements contained in their 
prime contracts to all subcontractors who meet the reporting thresholds. This 
includes requiring subcontractors to electronically report directly to the DCARC. 
 
Subcontractor Reporting. The prime contractor shall be required to flow-down 
CSDR requirements to all subcontractors at all tiers that meet reporting thresholds. 
Depending upon the specific contractual relationship, prime contracts and 
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subcontracts may have similar requirements regarding report type, frequency, and 
method of transmission. The prime contractor shall be required to work with the 
CWIPT and all appropriate subcontractors to prepare separate subcontract CSDR 
plans for submission to the DCARC for DDCA approval using the CSDR Submit-
Review System. 
 
The Government will provide acceptance or rejection of the submitted DD Form 
1921-1 within 30 calendar days. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

A009 
2. TITLE OF DATA ITEM 

Progress Curve Report (DD Form 1921-2) 
3. SUBTITLE  
SFAE-GCS-ABCT-PM 

4. AUTHORITY (Data Acquisition Document No.) 

     DI-FNCL-81567C 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-PM 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

B 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

ASREQ 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

Blocks 10, 11, 12, and 13:  The Contractor shall submit an initial DD Form 1921-2 
within 180 calendar days of contract award.    The Contractor shall submit interim 
DD Form 1921-2 reports sixty (60) days after the Preliminary Design Review 
(PDR), Critical Design Review (CDR), and Test Readiness Review (TRR) in 
accordance with the IMS. The Contractor shall submit the final DD Form 1921-2 
report at the end of the contract period of performance. 
 
Prepare Blocks 10 through 13 in accordance with the OSD Deputy Director, Cost 
Assessment (DDCA)-approved Cost and Software Data Reporting (CSDR) Plan 
provisions, the WBS Data Dictionary, and the CSDR Manual (DoDM 5000.04-M-1). 
The CSDR Plan is included as contract attachment 1. The CSDR Manual is 
available from the Defense Cost and Resource Center (DCARC) Web site at 
http://dcarc.pae.osd.mil. 
 
Contractors shall be required to submit CCD reports at frequencies specified in the 
OSD DDCA-approved CSDR plan and in the contract. All CCD reports shall be 
submitted electronically using the CSDR Submit-Review System. All CCD-related 
forms must be electronically forwarded to the DCARC web site at 
http://dcarc.pae.osd.mil.  Prepare CCDR data in electronic format in accordance 
with the detailed instructions contained in Data Item Description DI-FNCL-81567 
(most recently approved version). The CWBS Index and Dictionary must be 
submitted in Microsoft Word-compatible files. Data submitters must register 
through the DCARC website and possess a DoD-issued CAC or DoD-approved 
ECA digital certificate to obtain a DCARC Portal account and be authorized to 
upload CSDR content.  Users can obtain access by submitting user information 
about themselves and their organizations to the DCARC Portal and requesting a 
CSDR submitter user role. After the registration information has been verified, the 
DCARC shall authorize the user account and requested roles.  DCARC Portal 
users with a DoD-issued CAC shall be able to register their CAC with their DCARC 
Portal account, enabling CAC login. All DCARC Portal accounts need to be 
renewed at least annually. Prime contractors are responsible for flowing down 
CCDR requirements contained in their prime contracts to all subcontractors who 
meet the reporting thresholds. This includes requiring subcontractors to 
electronically report directly to the DCARC. 
 
Subcontractor Reporting. The prime contractor shall be required to flow-down 
CSDR requirements to all subcontractors at all tiers that meet reporting thresholds. 
Depending upon the specific contractual relationship, prime contracts and 
subcontracts may have similar requirements regarding report type, frequency, and 
method of transmission. The prime contractor shall be required to work with the 
CWIPT and all appropriate subcontractors to prepare separate subcontract CSDR 
plans for submission to the DCARC for DDCA approval using the CSDR Submit-
Review System. 
 
The Government will provide acceptance or rejection of the submitted DD Form 
1921-2 within 30 calendar days. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

A010 

2. TITLE OF DATA ITEM 

 

Contractor Business Data Report (DD Form 1921-3) 

3. SUBTITLE  
 

Contractor Cost Data Reporting 
(CCDR) 

4. AUTHORITY (Data Acquisition Document No.) 

     DI-FNCL-81765B  
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-PM 

7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

B 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

ASREQ 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ   

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

Blocks 10, 11, 12 and 13:  This report is required to be initially submitted within 60 
days of contract award with data for the prior fiscal year. Additional reports are 
required on an annual basis within 60 days subsequent to the end of the 
contractor's fiscal year for the life of the contract.   Only one report is required to be 
completed and submitted by each FPR (Forward Pricing Rate) unit (e.g., plant, site, 
business unit) per year, independent of the number of contracts within the FPR unit 
which contain this CDRL item.  In the absence of a FPR requirement, the term 
“FPR unit” should be interpreted for reporting purposes as “business unit” as 
defined in the FAR.   
 
Prepare Blocks 10 through 13 in accordance with the OSD CAIG Chair-approved 
Cost and Software Data Reporting (CSDR) Plan provisions, the WBS Data 
Dictionary, and the CSDR Manual (DoD 5000.04-M-1). The CSDR Plan is included 
as contract attachment 1. The CSDR Manual is available from the Defense Cost 
and Resource Center (DCARC) Web site at http://dcarc.pae.osd.mil. 
 
Prepare CCDR data in electronic format in accordance with the detailed 
instructions contained in Data Item Description DI-FNCL-81765 (most recently 
approved version).  
 
All 1921-3 reports shall be submitted electronically using the CSDR Submit-Review 
System at http://dcarc.pae.osd.mil . Prepare CCDR data in electronic format in 
accordance with the detailed instructions contained in Data Item Description DI-
FNCL-81765 (most recently approved version).   Data submitters must register 
through the DCARC website and possess a DoD-issued CAC or DoD-approved 
ECA digital certificate to obtain a DCARC Portal account and be authorized to 
upload CSDR content.  Users can obtain access by submitting user information 
about themselves and their organizations to the DCARC Portal and requesting a 
CSDR submitter user role. After the registration information has been verified, the 
DCARC shall authorize the user account and requested roles.  DCARC Portal 
users with a DoD-issued CAC shall be able to register their CAC with their DCARC 
Portal account, enabling CAC login. All DCARC Portal accounts need to be 
renewed at least annually. 
 
The Contractor Business Data Report is to be prepared by and for the business 
entity (e.g., plant, site, or business unit) responsible for submitting the Forward 
Pricing Rate Proposal (FPRP) representing the basis for Forward Pricing Rate 
Agreement (FPRA) negotiations with the government. This business entity is 
referred to as the “FPR unit” in the Contractor Business Data Report and in the 
remainder of this DID. In the absence of a FPR requirement, the term “FPR unit” 
should be interpreted for reporting purposes as “business unit” as defined in the 
FAR.  Reports are to be submitted annually, within 60 days subsequent to the end 
of the contractor's fiscal year.  The data requested in Sections A and B must be 
provided for the Prior Year, for the Current Year, and for Future Years. “Current 
Year” refers to the company’s most recently completed fiscal year. “Prior Year” is 
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the year preceding the Current Year, and “Future Year” is any year subsequent to 
the Current Year. For purposes of this report, submit actual costs for the Current 
Year and the Prior Year. Submit estimated costs for all Future Years. 
 
The number of Future Years must reflect the number of years contained in the 
most current FPRP or FPRA document. In the absence of these documents or if 
the FPRP or FPRA contains less than three future years, estimates must be 
provided for three future years. Complete a separate copy of the first page (i.e., 
Sections A and B, with accompanying metadata) for each fiscal year. Note: Page 2 
(sections C through F, and Remarks) of the DD Form 1921-3 need be provided 
only once for the entire submission. 
 
Prime contractors are responsible for flowing down CCDR requirements contained 
in their prime contracts to all subcontractors who meet the reporting thresholds. 
This includes requiring subcontractors to electronically report directly to the 
DCARC.  
 
The Government will provide acceptance or rejection of the submitted DD Form 
1921-3 within 30 calendar days. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

A011 

2. TITLE OF DATA ITEM 

Software Resources Data Report: Initial Developer 
Report and Data Dictionary 

3. SUBTITLE  
Software Resources Data Reporting 
(SRDR) 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81739B 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-PM 
7. DD250 REQ 

 DD 
9. DIST. STATEMENT 

    REQUIRED 

 

B 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 A 

11. AS OF DATE 

 

ASREQ 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

 
Prepare Blocks 10 through 13 in accordance with the OSD Deputy Director, Cost 
Assessment (DDCA)-approved Cost and Software Data Reporting (CSDR) Plan 
provisions, the WBS Data Dictionary, and the CSDR Manual (DoDM 5000.04-M-1). 
The CSDR Plan is included as contract attachment 1. The CSDR Manual is 
available from the Defense Cost and Resource Center (DCARC) Web site at 
http://dcarc.pae.osd.mil. 
 
Contractors shall be required to submit SRDR reports at frequencies specified in 
the OSD DDCA-approved CSDR plan and in the contract. All SRDR reports shall 
be submitted electronically using the CSDR Submit-Review System. Prepare 
SRDR data in electronic format in accordance with the detailed instructions 
contained in Data Item Description DI-MGMT-81739 (most recently approved 
version). All SRDR-related forms must be electronically forwarded to the DCARC 
Web site at http://dcarc.pae.osd.mil.  Data submitters must register through the 
DCARC website and possess a DoD-issued CAC or DoD-approved ECA digital 
certificate to obtain a DCARC Portal account and be authorized to upload CSDR 
content.  Users can obtain access by submitting user information about themselves 
and their organizations to the DCARC Portal and requesting a CSDR submitter 
user role. After the registration information has been verified, the DCARC shall 
authorize the user account and requested roles.  DCARC Portal users with a DoD-
issued CAC shall be able to register their CAC with their DCARC Portal account, 
enabling CAC login. All DCARC Portal accounts need to be renewed at least 
annually. Prime contractors are responsible for flowing down CCDR requirements 
contained in their prime contracts to all subcontractors who meet the reporting 
thresholds.  This includes requiring subcontractors to electronically report directly 
to the DCARC. 
 
The Government will provide acceptance or rejection of the submitted SRDR within 
30 calendar days. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

A012 

2. TITLE OF DATA ITEM 

 

Software Resources Data Report: Final Developer 
Report and Data Dictionary 

3. SUBTITLE  
 

Software Resources Data Reporting 
(SRDR) 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81740A 

 

5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-PM 

7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

B 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

ASREQ 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ   

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

 
Prepare Blocks 10 through 13 in accordance with the OSD Deputy Director, Cost 
Assessment (DDCA)-approved Cost and Software Data Reporting (CSDR) Plan 
provisions, the WBS Data Dictionary, and the CSDR Manual (DoDM 5000.04-M-1). 
The CSDR Plan is included as contract attachment 1. The CSDR Manual is 
available from the Defense Cost and Resource Center (DCARC) Web site at 
http://dcarc.pae.osd.mil. 
 
Contractors shall be required to submit SRDR reports at frequencies specified in 
the OSD DDCA-approved CSDR plan and in the contract. All SRDR reports shall 
be submitted electronically using the CSDR Submit-Review System. All SRDR-
related forms must be electronically forwarded to the DCARC web site at 
http://dcarc.pae.osd.mil. Prepare SRDR data in electronic format in accordance 
with the detailed instructions contained in Data Item Description DI-MGMT-81740 
(most recently approved version). Data submitters must register through the 
DCARC website and possess a DoD-issued CAC or DoD-approved ECA digital 
certificate to obtain a DCARC Portal account and be authorized to upload CSDR 
content.  Users can obtain access by submitting user information about themselves 
and their organizations to the DCARC Portal and requesting a CSDR submitter 
user role. After the registration information has been verified, the DCARC shall 
authorize the user account and requested roles.  DCARC Portal users with a DoD-
issued CAC shall be able to register their CAC with their DCARC Portal account, 
enabling CAC login. All DCARC Portal accounts need to be renewed at least 
annually. Prime contractors are responsible for flowing down CCDR requirements 
contained in their prime contracts to all subcontractors who meet the reporting  
thresholds. This includes requiring subcontractors to electronically report directly to 
the DCARC. 
 
The Government will provide acceptance or rejection of the submitted SRDR within 
30 calendar days. 
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OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

A013 

2. TITLE OF DATA ITEM 

 

CONTRACT WORK BREAKDOWN STRUCTURE 
(WBS) 

3. SUBTITLE  

4. AUTHORITY (Data Acquisition Document No.) 

     DI-MGMT-81334D 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-PM 
7. DD250 REQ 

 DD 
9. DIST. STATEMENT 

    REQUIRED 

 

B 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

 
Block 4:  The Contractor will develop and maintain the CWBS Index and CWBS 
dictionary in accordance with DI-MGMT-81334D (most recently approved version), 
MIL-STD-881C, Attachment 074, and as tailored in this CDRL. 
 
Part I CWBS Index - Provide a matrix identifying the contract line item and SOW to 
the WBS elements.  Per DID, enter CWBS Code, Element Level and CWBS Name.   
 
The CWBS shall be reported by the Contractor at level 3. Additional reporting 
levels may be required for high risk, high dollar, or high variance elements (final 
reporting levels to be discussed and agreed upon). 
 
Part II CWBS Dictionary – The Dictionary will provide a description of the CWBS 
element and contractor tasks essential to fulfill the element description (at a 
reporting level consistent with CPR Format 1).  The task description will include 
summary identification of the functional/organizational resources to be applied. 
 
Block 12:  The CWBS Index and CWBS Dictionary are due on the 15

th
 of the month 

following the end of the first full accounting month after contract award (in 
concurrence with initial CPR delivery).   
 
 
Block 13: If necessary, the Contractor will update the CWBS Index and CWBS 
Dictionary during the execution of the contract.  Subsequent submission shall be 
made as required or upon major revisions. An updated CWBS Dictionary shall be 
submitted no more frequently than CPR report submissions.  Changes to the 
CWBS or associated definitions require approval of the Government. 

 
Block 14:  PM-HBCT Portal address for electronic delivery TBD.  The Contractor 
shall provide e-mail notification of data submissions to the PCO, COR, and 
Government IPT Lead. 
 
The Government will provide acceptance or rejection of the submitted CWBS within 
30 calendar days. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

A014 

2. TITLE OF DATA ITEM 

 

CONTRACT FUNDS STATUS REPORT (CFSR) 

3. SUBTITLE  

4. AUTHORITY (Data Acquisition Document No.) 

 DI-MGMT-81468 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-PM 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

B 

10. FREQUENCY 

QRTLY 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

ASREQ 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

 

Block 4:  The Contractor shall prepare the CFSR in accordance with DI-MGMT-
81468 and as tailored in this CDRL.   
 
The Contractor shall reconcile reporting elements in the Contract Funds Status 
Report (CFSR) with the Integrated Program Management (IPMR) when these 
documents are submitted in the same month.  The Contractor shall provide a 
reconciliation of the CFSR with IPMR as an addendum to the IPMR. 
 
Block 11:  The CFSR shall be prepared as of the end of the calendar quarter or 
Contractor’s accounting quarter (as mutually agreed to be Government and 
Contractor). 
  
Block 12:  The first CFSR is due on the 17

th
 of the month following the end of the 

first calendar quarter or Contractor’s accounting quarter (as mutually agreed to be 
Government and contractor).  The final submission is due when the contract has 
been completed.    The Government will provide acceptance or rejection of the 
initial submission of the IPMR within 30 calendar days. 
 
 
Block 13:  Subsequent quarterly submissions are due on the 17

th
 of the month 

following the end of the calendar quarter or Contractor’s accounting quarter (as 
mutually agreed to be Government and contractor). The Government will provide 
acceptance or rejection of the subsequent IPMR submissions within 30 calendar 
days. 
 
 
Block 14:  All CFSR related forms must be electronically forwarded to the central 
repository at the DCARC web site at https://ders.dcarc.pae.osd.mil/DCARCPortal/.  
 
Block 14:  PM-HBCT Portal address for electronic delivery TBD.  The Contractor 
shall provide e-mail notification of data submissions to the PCO, COR, and 
Government IPT Lead. 
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(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

B001 

2. TITLE OF DATA ITEM 

 

As Built Configuration List (ABCL) 

3. SUBTITLE  
 

Indentured Bill Of Materials (IBOM)/As 
Built Configuration List (ABCL) 

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-CMAN-81516(T) 

5. CONTRACT REFERENCE  

 

 

6. REQUIRING OFFICE 

 

SFAE-GCS-ABCT 

7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

BLK 4: 
Tailoring (T):  Delete Para 7.2 and Para 10.2.1, 3rd & 4th lines, delete, "serial-
number-controlled or lot-number controlled all-up round," 
 
Each IBOM/ABCL shall contain, as a minimum: revision, manufacturer cage code, 
part number, NSN (if available), item number, item name, if common across AMPV 
FoV, if in US Army inventory, and if item was used in commonality % calculation.  
When provided, GFM and MEPs shall be included in the IBOM/ABCL.  The 
IBOM/ABCL shall be prepared in indenture level sequence down to the lowest 
component piece part level.   
 
Indenture Level.  The IBOM/ABCL shall be indentured from the top- (end-item) 
down, beginning with a top indenture level of either 0 or 1.  Each section, assembly 
or sub-assembly shall individually break down and contain a complete indentured 
list of its parts with complete IBOM/ACBL information before the next section, 
assembly, or sub-assembly is listed and the part quantity.   
 
Indenture Example: 
 
0 End item X  
                   1  Assembly A  
                         2   Part a 
                         2   Part b 
                         2   Part c 
                         2   Assembly B 
                                3   Assembly C 
                                       4   Part b 
                                       4   Part d 
                                       4   Part e 
                                3   Part a 
                                3   Part f 
                         2   Part g 
 
Commonality. 
 
The IBOM/ABCL shall include commonality information. The commonality 
information shall include identification of the common components of each AMPV 
variant. Common components shall be identified with a contractor-defined 
nomenclature that indicates the level of commonality within the following 
commonality prioritization hierarchy: 
                   1.  AMPV FoVs (GP, MC, MCmd, ME, MT) 
                   2.  United States Army Inventory  
                        a. Armored Brigade Combat Teams Inventory 
                        b. Program Executive Office Ground Combat Systems Inventory 

AMPV Data 
Mgr 

 1  

    

    

       

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

 
and whether the component was used for the calculation of the AMPV FoV 
commonality percentage as defined below. 
 
The contractor shall provide the commonality percentage for the AMPV FoV as a 
whole in the header, title block, or introductory section of the IBOM/ABCL. A 
component shall be considered common to the AMPV FoV if it is used in all AMPV 
variants. The AMPV FoV commonality percentage shall be calculated as the ratio 
of the sum of the number of common components from each variant to the sum of 
the total number of components from each variant. 
 
An item will be classified as common according to the following criteria:  
 
           Items to include in Commonality calculation: 
                      Repairables and Repair Parts 
                      OII integrated  
                      OGFM used  
                      MII integrated & MGFM used  
                      CFM 
           Items to exclude in Commonality calculation 
                      Common HW/Fasteners 
                      Mission Specific Equipment (i.e. litters & command post shelter) 
 
BLK 12: IBOM shall be submitted at CDR.  ABCL shall be submitted with first test 
vehicle delivered 
 
If CLIN 0015AB is exercised, ABCL shall be submitted 45 calendar days prior to 
PCA for the entire period of performance of the contract. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 10 business days of receipt of government 
comments.  The Government will provide comments to re-submission within 10 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments. 
 
BLK 13: The Contractor shall submit updated IBOM submissions at any 
subsequent technical review (i.e. IDR, TRR, FCA, SVR, PRR and PQT).  ABCL 
subsequent submissions shall be submitted for every test vehicle delivered.   
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated IBOM with 
every ECP submitted for the entire period of performance of the contract. 
  
If CLIN 0015AB is exercised, the Contractor shall submit an updated ABCL at PCA 
and with every delivered production vehicle for the entire period of performance of 
the contract. 
 
BLK 14: The Contractor shall prepare and submit CDRL in contractor's format in an 
editable Microsoft Office Suite. The Contractor may output this list from his existing 
database and supplement it with additional fields in order to comply with the 
ABCL/IBOM requirements. 
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B002 

2. TITLE OF DATA ITEM 

 

System Engineering Management Plan (SEMP)  

3. SUBTITLE  

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81785 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 
 

Block 10: Updated SEMP shall be submitted at each technical review (i.e., PDR, 
CDR, IDR, TRR, FCA, SVT, and PRR). 
 
Block 13: The final SEMP shall be delivered 30 calendar days prior to Production 
Readiness Review. 
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated SEMP in the 
event that changes impact the submission data following the final SEMP 
submission, NLT 60 days following the change. 
 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments. 
 
Block 14:  The Contractor shall prepare and submit CDRL in Contractor's format in 
Microsoft Word.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR, and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  _X___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B003 

2. TITLE OF DATA ITEM 

 

 System Segment Specification 

3. SUBTITLE  

4. AUTHORITY (Data Acquisition Document No.) 

 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: The IBM DOORS Project Archive format (.DPA file) shall include all formal 
and link modules with link sets. The DOORS Project Archive shall document the 
following: 
     a. SSS for all variants 
     b. traceability and linkage to higher requirements (e.g., Performance 
Specification) 
     c. method to verify the requirement 
     d. plan detailing how, what, and under what conditions the item will be verified 
     e. results of the verification (once complete) 
     f. compliance (met, partially met, not met) and rationale (justify compliance 
status) 
     g. in cases of partially met or not met requirements provide: 
          i. level achievable (for variable parameters) 
          ii. reason for non-compliance with details (e.g., technical, cost, logistic, 
production) 
          iii. trade space gained by non-compliance (e.g., cost or weight savings) 
          iv. impact to other requirements 
          v. impact of attempting verification (e.g. safety or property damage concerns) 
 
The MS Word format (.doc or .docx) shall document the following: 
     a. SSS for the variant 
     b. method to verify the requirement 
     c. plan detailing how, what, and under what conditions the item will be verified 
     d. compliance (met, partially met, not met) 
 
 
BLK 10: The initial submission shall be at the SOWM. Subsequently, the SSS shall 
be submitted 30 calendar days prior to each technical review (I.e., PDR, CDR, IDR, 
TRR, FCA, SVR, SVT, and PRR. 
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated SSS in the 
event that changes impact the submission data following the final SSS submission, 
NLT 30 days following the change. 
  
BLK13: The Government will provide comments within 30 calendar days after 
receipt of submission.  Comments from the Government shall be addressed in an 
updated resubmission by the Contractor within 14 calendar days of receipt of 
government comments.  The Government will provide comments to re-submission 
within 14 business days of the re-submission.  Comments on updates from the 
Government shall be addressed in a re-submission by the Contractor within 7 
business days of receipt of comments. 
 
BLK14: The specification shall be submitted in Microsoft Word format as well as in 
a single IBM DOORS Project Archive format (.DPA file) containing all variants with 
all formal and link modules with link sets. The DOORS Project Archive shall 
document the traceability of the requirements in the SSS to higher level 
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requirements such as the AMPV Performance Specification.   
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR, and AMPV Procurement Analyst. 
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OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  __X__ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B004 

2. TITLE OF DATA ITEM 

 

Scientific and Technical Reports 

3. SUBTITLE  
Specification Tree (ST) and Drawing 

Tree 
4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80711A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

 

The Contractor shall submit a Specification Tree (ST) and Drawing Tree for each 
AMPV variant that identifies the Functional, Allocated, and Product Baseline 
documentation.  The ST shall include generic specification blocks for LRU Interface 
Control Document (ICDs), Technotes, CIDS, LRU Performance Specs, Drawing 
Packages, and other baseline documentation so as to fit onto one page.  The ST 
shall contain in subsequent pages the detailed Baseline list of LRU ICDs, 
Technotes, CIDS, LRU Performance Specs, Drawing Packages, and other 
baseline documentation that relate to the generic blocks on the first page.  Each 
detailed Baseline list shall include the document or drawing title, number, revision 
letter, date, and changes in future revisions, as applicable.  Each detailed Baseline 
list shall map to a generic block on the first page. 
 
BLK 10: The initial submission shall be no later than 30 calendar days prior to 
PDR. Subsequently, the updated ST and Drawing Tree shall SSS shall be 
submitted no later than 30 calendar days prior to each technical review (i.e., PDR, 
CDR, IDR, TRR, FCA, SVR, SVT, and PRR.  
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated ST and 
Drawing Tree in the event that changes impact the submission data following the 
final ST and Drawing Tree submission, NLT 60 days following the change. 
  
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments. 
 
Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.  Electronic submissions of data requirements 
shall be uploaded for the AMPV Data Manager's review within the Government's 
Integrated Data Environment (IDE).  The Contractor shall provide email notification 
of data submissions to the PCO, Contract Specialist, COR and AMPV Procurement 
Analyst.  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  __ __ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B005 

2. TITLE OF DATA ITEM 

 

System/Subsystem Design Description (SSDD) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81432A– SEE BLK 16 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

D 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

90 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

 

BLK 4:  
The SSDD shall be provided in the contractor's format.  The SSDD shall include 
the following elements: 
  - System/Software Overview 
  - System/Software Architecture 
  - System/Software Requirements and validation rules 
  - Interface Control Documents (includes specifications) 
  - Data Dictionary 
  - Technical Standards 
  - Security and Access Control Lists 
  - API Standards 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments. 
 
BLK 13: Subsequent submissions shall be submitted at any subsequent technical 
review (i.e. PDR, CDR, IDR, TRR, FCA, SVT, and PRR).  The final SSDD shall be 
delivered 30 calendar days prior to final Technical Data Package (TDP) delivery. 
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated SSDD in the 
event that changes impact the submission data following the final SSDD 
submission, NLT 60 days following the change. 
 
 
BLK 14: The Contractor shall prepare and submit CDRL in Contractor's format in 
editable Microsoft Word. Each report shall include a table of contents. This shall 
include a listing of all major subjects and the page number on which they appear. 
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR, and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  __X__ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B006 

2. TITLE OF DATA ITEM 

 

Vulnerability Analysis Data Package 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

See BLK 16 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

See BLK 16 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Block 4: The section of the report containing detailed performance descriptions of 
the AMPV FoV structure/armor shall include theoretical performance of the 
structure and armor against all threats defined in the classified Annex of the AMPV 
Performance Specification. The theoretical performance data shall include the 
types of threats that the armor is designed to defeat, the velocity and distance at 
which the theoretic threats were fired, and the obliquity at which the threats 
impacted the armor. Actual armor test data shall be provided, if available, and shall 
include the residual penetration depth into the witness plate or the amount of the 
target remaining after defeating the threats. For each AMPV variant, the Contractor 
shall provide Armor and Vehicle Schematics of each vehicle aspect view (e.g. 
overhead, sides, front, rear, underbody). The report shall include completed data 
sheets IAW the Contract Reference in Block 5. 
 
Block 9: If content is as at the For Official Use Only (U/FOUO) level, the report 
shall be marked as “Distribution D”. If content is at the SECRET level, the report 
shall be marked “SECRET”. 
 
Block 12: Initial submission is due at SOWM. 
 
Block 13: Subsequent submissions shall be submitted NLT 30 calendar days prior 
to CDR. Final submission is due 30 calendar days prior to IDR. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments. 
 
Block 14: Contractor responses to the data requirements below may be at the For 
Official Use Only (U/FOUO) level, or at the SECRET level. For a U/FOUO level 
response, electronic submissions shall be uploaded for the AMPV Data Manager's 
review within the Government's Integrated Data Environment (IDE).  The 
Contractor shall provide email notification of data submissions to the AMPV Data 
Manager, PCO, Contract Specialist, COR, and AMPV Procurement Analyst. For a 
SECRET level response, the deliverable shall be submitted via registered mail to 
the AMPV classified mailing address. In addition (for SECRET level responses), a 
U/FOUO cover sheet report shall be submitted electronically to Government's 
Integrated Data Environment (IDE) and shall contain the date the SECRET level 
response was submitted. The submission shall be prepared and delivered in an 
editable Microsoft Office 2007 file format (MS Word, MS Excel). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collect ion of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  __X__ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B007 

2. TITLE OF DATA ITEM 

 

Geometric Three Dimensional Drawings 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

See BLK 16 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

ASREQ 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4: The contractor shall submit Solid Models of the Armored Multi-Purpose 
Vehicles, including structural and material properties.   

 
The contractor shall submit Solid Models of each of the AMPV complete variants, 
including structural and material properties.  The models shall reflect the latest 
accepted configuration at the time of submittal.  

 
The models shall be suitable to perform Finite Element Analysis (FEA) using third 
party simulation packages.   

 
The data shall be in Pro-E format such that the dimensional data is preserved and 
is accurate and correct.   
 

 
BLK 12: Initial submission shall be delivered NLT CDR. 
 
Block 13: Subsequent delta submissions shall be submitted as requested by the 
Government and shall be submitted within 30 calendar days of Government 
request. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments. 

 
BLK 14: The data shall be delivered to the Government on a Digital Video Disk 
(DVD). Contractor responses to the data requirements are at the SECRET level 
and this deliverable shall be submitted via registered mail to the AMPV classified 
mailing address.  In addition, a U/FOUO cover sheet report shall be submitted 
electronically to the Government's Integrated Data Environment (IDE).  The 
Contractor shall provide email notification of data submissions to the AMPV Data 
Manager, PCO, Contract Specialist, COR, and AMPV Procurement Analyst. and 
shall contain the date the SECRET level response was submitted.   
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B008 

2. TITLE OF DATA ITEM 

 

Underbody Blast Analysis Package 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

See BLK 16 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

See BLK 16 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

N/A 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Block 4: 
The Underbody Blast Analysis Package shall include models/simulations, model 
inputs detailing the material properties, assumptions used to model each event, 
and model results for the driver, passenger, and crew acceleration data as 
identified in ITOP 4-2-508. The analysis and report shall be executed using the 
complete vehicle designs including all subsystems, components (including GFE), 
and occupants. The Package shall also include model results for system 
performance, including identification of hull deformations or breaches. The 
Package shall provide acceleration profile for the vehicle system from the blast 
event location through the center of vehicle to the passenger area. The 
deliverables shall be capable of allowing the Government to simulate the event and 
verify assumptions and methods without developing additional files. The package 
shall include completed data sheets (Attachment 019). 
 
Block 9: If content is as at the For Official Use Only (U/FOUO) level, the package 
shall be marked as “Distribution D”. If content is at the SECRET level, the package 
shall be marked “SECRET”. 
 
Block 12: Initial submission shall be submitted NLT 30 calendar days prior to CDR. 
 
Block 13: Subsequent delta submissions shall be submitted NLT 75 calendar days 
prior to Underbody System Level or Full Up System Level Live Fire event. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments. 
 
Block 14: Contractor responses to the data requirements below may be at the For 
Official Use Only (U/FOUO) level, or at the SECRET level. For a U/FOUO level 
response, the electronic submission shall be uploaded for the AMPV Data 
Manager’s review within the Government’s Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR, and AMPV Procurement Analyst. 
 
For a SECRET level response, the deliverable shall be submitted via registered 
mail to the AMPV classified mailing address. In addition (for SECRET level 
responses), a U/FOUO cover sheet report shall be submitted electronically to the to 
the Government's Integrated Data Environment (IDE). and shall contain the date 
the SECRET level response was submitted. The Contractor shall provide email 
notification of data submissions to the AMPV Data Manager, PCO, Contract 
Specialist, COR, and AMPV Procurement Analyst.  The report submission shall be 
prepared and delivered in an editable Microsoft Office Suite. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 

 

F. CONTRACTOR 

 

1.  DATA ITEM NO 

 

B009 

 

2. TITLE OF DATA ITEM 

 

Operator and Maintainer TM Material for R&D 
Equipment 

3. SUBTITLE  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-Misc-81414 

 

5. CONTRACT REFERENCE  

 

6. REQUIRING OFFICE 

SFAE-GCS-HBCT-SM / MS 
463 

7. DD250 REQ 

 DD 
9. DIST. STATEMENT 

    REQUIRED 

 

A  

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 A 

11. AS OF DATE 

 

ASREQ 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

REMARKS: 
BLK 4: The operator and maintainer TM material for the proposed AMPV Cold Start 
Kit shall include a technical description, instructions for operation and use, related 
troubleshooting information and safety instructions.  
 
BLK 12: The Contractor shall deliver the required data no later than the delivery 
date of the first test vehicle per the AMPV program schedule.  
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments  
 
BLK 14: 
The Contractor shall prepare and submit CDRL in Contractor's format in an 
editable Microsoft Office Suite.  
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR, and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  __ __ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B010 

2. TITLE OF DATA ITEM 

 

Mass Properties Control and Management Process 
(MPCMP) Report 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81452A (T) 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 
BLK 4: The DID is tailored as follows. The following sections are replaced with the 
language below: 
 
3.1. The report shall depict the information that best conveys the metrics that 
reflect the level of confidence in mass properties/weight estimates/data.  
 
3.2 The report shall be comprised of component/LRU level item weight information 
in accordance with the IBOM and WBS and additionally the weight, center of 
gravity (CG) location, and mass moment of inertia for the entire vehicle.   
 
3.4.Format for the MPCMP Report is as follows: 
i. Foreword 
ii. List of illustrations 
iii. Summary 
iiii. Weight growth or reduction from previous submission 
1. Introduction 
2. Mass properties definitions 
3 Vehicle reference axis 
4. Weight/CG & inertia data 
4.1. Weight info for component/LRU level items 
4.2. Weight, center of gravity (CG) location, and mass moment of inertia for the 
entire vehicle. 
4.2.1 Curb Weight 
4.2.2 Combat Weight 
4.2.3 Gross Vehicle Weight 
4.2.4 Vehicular Center of Gravity (CG) & Mass Moment of Inertia 
 
3.5 Each AMPV Variant developed by the contractor and delivered to the 
Government shall have its own associated Report. 
 
BLK 12: Initial submission shall be submitted at PDR 
 
BLK 13: Subsequent submissions shall be submitted at any subsequent technical 
review (i.e., CDR, IDR, TRR, FCA, SVT, and PRR).   
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 10 business days of receipt of government 
comments.  The Government will provide comments to re-submission within 10 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 5 business days of 
receipt of comments. 
 
BLK 14: The Contractor shall prepare and submit CDRL in contractor's format in an 
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editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR, and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B011 

2. TITLE OF DATA ITEM 

 

Load Plan 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

SEE BLK 16 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Block 4: This load plan shall include detailed space claim/package space analyses 
detailing optimum vehicle locations for all internal and external payload items in the 
AMPV, for each AMPV variant at Gross Vehicle Weight and Combat Weight. The 
load plan shall include details showing the available useable space(s).  The load 
plan shall describe the designated stowage locations for the ammunition quantities, 
Basic Issue items (BII), Components of the End Item (COEI), and specified 
Additional Authorizations List (AAL).   
 
This load plan shall include a Equipment Depot (ED) and Equipment Troop (ET) 
drawing list that contains the current COEI, BII and AAL components for mission 
requirements on AMPV variants.   The ED and ET drawing list shall include in 
separate columns:  Cage Code; NSN; Part Number; Drawing or Specification 
Number; Nomenclature or Description; Quantity; Stowage Location; and Type 
(identify COEI, BII, or AAL). 
 
This load plan shall include a stowage and strapping diagram that reflects the 
current load configuration of each AMPV variant.  
 
Block 12: Initial submission is due 30 calendar days prior to PDR. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in a 
resubmission by the Contractor within 30 calendar days of receipt of government 
comments. 
 
Block 10 and 13: Subsequent submissions are due at any subsequent Technical 
Review (i.e., CDR, IDR, TRRs, FCA, SVR, PRR). 
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated load plan in 
the event that load plan changes occur following the final load plan submission, 
NLT 30 days following the load plan change. 
 
Block 14: The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite.   The CAD/CAE drawings or renderings shall be 
converted into schematics and shall be delivered in an editable Microsoft Office 
Suite. 
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B012 

2. TITLE OF DATA ITEM 

 

Subsystem Design Analysis Report 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-GDRQ-80567A(T) – SEE BLK 16 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4: The DID is tailored as follows:  
        Delete Lines 7.3, 10.2.1 and 10.3.3 - 10.3.7. 
 

In addition to the content of the DID, the deliverable shall include detailed logical 
wiring diagrams, schematics, and physical routing diagrams, including the 
C4ISR/EW and VETRONICS architectures, fuel, pneumatic, hydraulic, cooling, and 
lubrication systems for the complete AMPV FoV. The deliverable shall also include 
a description of the architecture, pin outs, inter-device connections, and cable 
management approach.  

 
BLK 12: Initial submission is due at PDR. 

 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in a 
resubmission by the Contractor within 30 calendar days of receipt of government 
comments. 

 
BLK 13: If design changes, obsolescence, or new capabilities impact the 
submission data, the Contractor shall submit updated data at each technical review 
(i.e., CDR, IDR, TRR, FCA, SVT, and PRR). 
 
If CLIN 0015AB is exercised, the Contractor shall submit updated routing diagrams 
in the event that design changes, obsolescence, or new capabilities changes occur 
following the final routing diagram submission, NLT 30 days following the routing 
change. 
 
 
BLK 14: The Contractor shall prepare and submit CDRL in contractor's format in an 
editable Microsoft Office Suite.   The deliverable format for 2D diagrams and 
schematics shall be in a human-readable format using Microsoft Visio. Physical 
routing diagrams may be pictures or images captured from 3D CAD Models. 
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
 

AMPV Data 
Manager 

 1 0 1 

    

    

      

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      1  0 1 

G. PREPARED BY 

Katherine Bienkowski-Lucas 
H. DATE 

8/24/2012 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

 

 

 



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

 

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B013 

2. TITLE OF DATA ITEM 

 

Vehicle Network Configuration Package 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

SEE BLK 16 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4: Structure/format for this deliverable shall be coordinated with the 
Government prior to delivery. 

 
The Vehicle Network Configuration package shall include the following if 
applicable:  

   a. The detailed Internet Protocol (IP) Addressing schema include addressing, 
sub-netting, routing/switching and other network attached device configurations 
for all internal and  external networks configured on the AMPV FoV.  
   b. A report describing AMPV compliance with IPv6 and IPv4 with IPv6 policies 
and the DoD IPv6 Capable definitions as specified in the DoD CIO 
Memorandum, DoD Internet Protocol Version 6 (IPv6) Definitions (26 June 
2008).  
   c. The detailed Controller Area Network (CAN) database file for the Vehicle 
Sensor data bus(es), including messaging, addresses, data fields, states, etc. 
   d. Configuration files for routers/switches on the C4ISR/EW data bus for each 
delivered vehicle.  
 

BLK 10, 12 and 13: The Contractor shall submit the Vehicle Network Configuration 
Package to the Government NLT the PDR.  If design changes, obsolescence, or 
new capabilities impact the submission data, the Contractor shall submit updated 
data at each technical review (i.e., CDR, IDR, TRR, FCA, SVT, and PRR. 
 
If CLIN 0015AB is exercised, the Contractor shall submit updated Vehicle Network 
Configuration Package in the event that design changes, obsolescence, or new 
capabilities impact the submission data following the final Vehicle Network 
Configuration Package submission, NLT 60 days following the change. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments.  
 
BLK 14: The Contractor shall prepare and submit CDRL in contractor's format in an 
editable Microsoft Office Suite.   Each report shall include a table of contents. This 
shall include a listing of all major subjects and the page number on which they 
appear. 
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
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(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B014 

2. TITLE OF DATA ITEM 

 

Electromagnetic Interference Test Procedures 

(EMITP) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-EMCS-80201C 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

2/subsystem 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

 

BLK10: 

One draft (see BLK12), One final (see BLK13) 

 

BLK 12: First Submission is 60 calendar days prior to CDR. 

 

The Government will provide comments within 30 calendar days after receipt of 

submission.  Comments from the Government shall be addressed in a 

resubmission by the Contractor within 30 calendar days of receipt of government 

comments.   

 

BLK 13: Second submission is 30 calendar days prior to test. 

 

BLK 14: The Contractor shall prepare and submit CDRL in Contractor's format in 

an editable Microsoft Office Suite. 
 

Contractor responses to the data requirements may be at the For Official Use Only 

(U/FOUO) level or at the SECRET level. For a U/FOUO level response, electronic 

submissions shall be uploaded for the AMPV Data Manager's review within the 
Government's Integrated Data Environment (IDE).  The Contractor shall provide 
email notification of data submissions to the AMPV Data Manager, PCO, Contract 

Specialist, COR, and AMPV Procurement Analyst.. For a SECRET level response, 

the deliverable shall be submitted via registered mail to the AMPV classified 

mailing address. In addition (for SECRET level responses), a U/FOUO cover 

sheet report shall be submitted electronically to the Government's Integrated Data 

Environment (IDE) and shall contain the date the SECRET level response was 

submitted. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B015 

2. TITLE OF DATA ITEM 

 

Electromagnetic Interference Test Report (EMITR) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-EMCS-80200C 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

1/subsystem 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

N/A 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 12: The Contractor shall submit 30 calendar days after test. 

 

The Government will provide comments within 30 calendar days after receipt of 

submission.  Comments from the Government shall be addressed in a 

resubmission by the Contractor within 30 calendar days of receipt of government 

comments.  

 

BLK 14: 
The Contractor shall prepare and submit CDRL in Contractor's format in an 
editable Microsoft Office Suite. 
 

 Contractor responses to the data requirements may be at the For Official Use 

Only (U/FOUO) level or at the SECRET level. For a U/FOUO level response, 
electronic submissions shall be uploaded for the AMPV Data Manager's review 
within the Government's Integrated Data Environment (IDE).  The Contractor shall 
provide email notification of data submissions to the AMPV Data Manager, PCO, 

Contract Specialist, COR, and AMPV Procurement Analyst.. For a SECRET level 

response, the deliverable shall be submitted via registered mail to the AMPV 

classified mailing address. In addition (for SECRET level responses), a U/FOUO 

cover sheet report shall be submitted electronically to the Government's Integrated 

Data Environment (IDE) and shall contain the date the SECRET level response was 

submitted. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

B016 
2. TITLE OF DATA ITEM 

Electromagnetic Environmental Effects (E3) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

See BLK 16 

5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLKs 4, 10, 12, and 13: 

E3 Control Plan (IAW DI-EMCS-81540B) shall be submitted at contract award 

and E3 Verification Plan (IAW DI-ECMS-81541B) shall be submitted 60 calendar 

days prior to DTRR. 

 

The Government will provide comments within 30 calendar days after receipt of 

submission.  Comments from the Government shall be addressed in an updated 

resubmission by the Contractor within 21 calendar days of receipt of government 

comments. 

 

The contractor shall document any analysis, tests, or inspections performed that 

are required by the verification sections of ATPD 2407, E3 for US Army Tank and 

Automotive Vehicle Systems tailored from MIL-STD-464C in the E3 Verification 

Plan. 

 

The contractor shall document their evaluation of the electromagnetic test 

procedures and results conducted on GFE/GFM selected for this integration and 

include identification of potential system E3 non-compliances and/or risks in the 

E3 Verification Plan. 

 

The contractor shall document the system level Bonds and Ground Inspection 

procedures in the E3 Verification Plan. 

 

BLK 14: The Contractor shall prepare and submit CDRL in Contractor's format in 

an editable Microsoft Office Suite. 
 

Contractor responses to the data requirements may be at the For Official Use Only 

(U/FOUO) level or at the SECRET level. For a U/FOUO level response, electronic 

submissions shall be uploaded for the AMPV Data Manager's review within the 
Government's Integrated Data Environment (IDE).  The Contractor shall provide 
email notification of data submissions to the AMPV Data Manager, PCO, Contract 

Specialist, COR, and AMPV Procurement Analyst. For a SECRET level response, 

the deliverable shall be submitted via registered mail to the AMPV classified 

mailing address. In addition (for SECRET level responses), a U/FOUO cover 

sheet report shall be submitted electronically to the Government's Integrated Data 

Environment (IDE) and shall contain the date the SECRET level response was 

submitted. 
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(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  __ __ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B017 

2. TITLE OF DATA ITEM 

 

Nuclear Survivability Program Plan 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-NUOR-80156A (T) 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

See BLK 16 

12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4: In addition to the content of the DID, the Contractor shall develop and 

deliver a Nuclear Survivability Program Plan that describes the Contractor's 

system and subsystem nuclear survivability. Subsystem information shall include, 

but shall not be limited to, rationale on why the subsystem was nuclear survivable 

(i.e. what mission critical function it supports), the method in which they achieve 

nuclear survivability, and the processes and resources used to obtain compliance 

with the overall nuclear survivability requirement. 

 

BLK 12: Submission shall be 30 calendar days after SOWM.  Should this data 

deliverable require revision after initial delivery, the Contractor shall redeliver the 

data on a date mutually agreed to by the parties. 

 

The Government will provide comments within 14 calendar days after receipt of 

the first submission.  Comments from the Government on the draft Nuclear 

Survivability Program Plan shall be addressed in a resubmission by the Contractor 

within 14 calendar days of receipt of comments. Government comments on any 

Nuclear Survivability Program Plan updates shall be addressed in resubmission by 

the Contractor within 7 calendar days of receipt of comments. 

 

 

BLK 14: The Contractor shall prepare and submit CDRL in contractor's format in 

an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B018 

2. TITLE OF DATA ITEM 

 

Co-site Interference and Antenna Optimization 

Report 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

See BLK 16 

5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4: The deliverable shall include detailed placement diagrams to identify the 

parts list and location of each antenna, wiring routing, and ancillary radio system 

devices mounted on the vehicle. The deliverable shall include radio frequency 

(RF) performance characteristics for each antenna installed in the production 

location and potential conflicts/obstruction with weapon or mortar trajectory.  Co-

site interference shall be considered in the analysis of all antenna performance. 

Additional RF equipment included in the antenna system shall be identified (e.g. 

interconnects, splitters, and amplifiers).  The deliverable shall include a CAD 

model of the outer surface of the vehicle hull updated with potential antenna 

placements. 

 
BLK 10, 12 and 13: The Contractor shall submit the initial Co-site Interference and 
Antenna Optimization Report to the Government NLT the PDR.  If design changes, 
obsolescence, or new capabilities impact the submission data, the Contractor shall 
submit updated data at each technical review (i.e., CDR, IDR, TRR, FCA, SVT, and 
PRR. 
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated Co-site 
Interference and Antenna Optimization Report in the event that design changes 
impact the submission data following the final Co-site Interference and Antenna 
Optimization Report submission, NLT 60 days following the change. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments.  

 

BLK 14: The Contractor shall prepare and submit CDRL in contractor's format in 

an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection of information, including  suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that 
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB 
control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. 
listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY 

        TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV  

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

B019 
2.  TITLE OF DATA ITEM 

Contractors System MANPRINT Management Plan 
3.  SUBTITLE 

System MANPRINT Management Plan 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-HFAC XXXXX 
5.  CONTRACT REFERENCE 

 
6.  REQUIRING OFFICE 

 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION 
   ASREQ ASREQ  

b.  COPIES 

8.  APP CODE SEE BLK 16 11.  AS OF DATE 13.  DATE OF SUBSEQUENT 
       SUBMISSION 
 

a. ADDRESSEE Draft 
Final 

   ASREQ   Reg Repro 

 AMPV Data Manager 1  1 
 16.  REMARKS 
 

 
Block 9: The Government requires a distribution statement on this data and the contractor 
will contact the IPT lead identified in Block 6 ten days prior to submission of data to obtain 
distribution statement information 
 
Block 10, 12 and 13: An initial System MANPRINT Management Plan (SMMP) is due by 
the Preliminary Design Review (PDR). An updated SMMP is due by the Critical Design 
Review (CDR). The final SMMP is due by the Test Readiness Review (TRR) for 
Government approval. The Government shall provide comments to the Contractor after 
each submission. The Contractor is required to address and/or incorporate all Government 
comments in subsequent submissions. 
 

The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the 
Government shall be addressed in a re-submission by the Contractor within 7 
business days of receipt of comments. 
 
 
 

Block 14: The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.   
  
Electronic submissions of data requirements shall be uploaded for the AMPV 
Data Manager's review within the Government's Integrated Data Environment 
(IDE).  The Contractor shall provide email notification of data submissions to the 
AMPV Data Manager, PCO, Contract Specialist, COR and AMPV Procurement 
Analyst. 
 

 

    

    

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

                     

15.  TOTAL  1  1 

G.  PREPARED BY 

 
H.  DATE 

 
I.  APPROVED BY 

 
J.  DATE 

 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1 



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

 

 

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B020 

2. TITLE OF DATA ITEM 

 

Information Assurance 

3. SUBTITLE  
Accreditation Artifact Package 

4. AUTHORITY (Data Acquisition Document No.) 

SEE BLK 16 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4: The Accreditation Artifact Package shall include the following items: 
 
a. milestones to achieve Authority to Operate (ATO) during this contract; 
b. traceability to requirements; 
c. legal and technical document traceability;  
d. configuration management plan;  
e. software development plan; 
 f. administrator and maintainer manual(s);  
g. user manual(s);  
h. ports, protocols and services documentation;  
i. high and low level architectural design; and other artifacts as needed to meet 
documentation requirements. 
 
BLK 10, 12, and 13:  
 
The Contractor shall submit the initial draft NLT 14 days prior to the Baseline IA 
Scan.  Subsequent submission is due 14 days prior to the Post Baseline Scans. 
Final submission is due NLT 90 days prior to End of Contract performance. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.   
 
BLK 14: The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite.  Each report shall include a table of contents. 
This shall include a listing of all major subjects and the page number on which they 
appear. 
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B021 

2. TITLE OF DATA ITEM 

 

Information Assurance 

3. SUBTITLE  
IA and Software Scans 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81842 & SEE BLK 16 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4: The IA and Software Scan Reports shall include:  
 
  a. any vulnerabilities or nonconformance in the system 
  b. list of Category (CAT) I, CAT II, and CAT III risks (if not yet resolved by the 
Contractor) 
  c. root cause determination of issues / risks 
  d. corrective action development and implementation (if not yet resolved by 
Contractor) 
  e. process control improvement (if needed) 
  f. schedule to fix the issues  and CAT I / II risks (if not yet resolved by Contractor) 
  g. final scan results 
 
The Scan Reports shall reference only the Security Technical Implementation 
Guides  
(STIG) that are applicable (http://iase.disa.mil/stigs/index.html.) 
 
BLK 10, 12 and 13:  
 
Baseline Report is due NLT 60 days prior to the Software TRR. Subsequent 
submissions are due 60 days prior to delivery.  Final submission is due NLT 90 
days prior to End of Contract performance. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in a  
resubmission by the Contractor within 30 calendar days of receipt of government 
comments. 
  
BLK 14: The Contractor shall prepare and submit CDRL in contractor's format in an 
editable Microsoft Office Suite.  Each report shall include a table of contents. This 
shall include a listing of all major subjects and the page number on which they 
appear. 
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __Start of Work_______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B022 

2. TITLE OF DATA ITEM 

 

Software Development Plan (SDP) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81427A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, 13: 
The Contractor shall submit the draft Software Development Plan (SDP) no later 
than 45 calendar days after the SOWM.  The Government will review and provide 
comments within 21 calendar days. The Contractor shall submit the updated SDP 
within 10 business days of receipt of Government comments.  
 
The Contractor shall submit an updated SDP no later than 45 calendar days prior 
to the Software Preliminary Design Review.  The Government will review and 
provide comments within 21 calendar days. The Contractor shall also provide a 
final version of the SDP at least 45 calendar days prior to the Software Critical 
Design Review.  The Government will review and provide comments within 21 
calendar days.  The Contractor shall submit the updated SDP within 10 business 
days of receipt of Government comments. 
  
Any revisions after the Software Critical Design Review will be provided to the 
Government 30 calendar days prior to being released for Government review and 
approval.  The Government will review and provide comments within 15 calendar 
days. The Contractor shall submit the updated SDP within 10 business days of 
receipt of Government comments. 
 
 
Block 14:  Contractor shall prepare and submit CDRL in contractor's format in an 
editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR, and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  __ __ TM  ____ OTHER  ___Start of Work______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B023 

2. TITLE OF DATA ITEM 

 

Software Design Description (SDD) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81435A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-SA 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, 13: 

For Tactical Software: 

 

The Contractor shall submit a preliminary/draft Software Design Description 

(SDD) to the Government at least 45 calendar days prior to the Software 

Preliminary Design Review.  The Government will review and provide comments 

within 21 calendar days. The Contractor shall submit the updated preliminary/draft 

SDD within 10 business days of receipt of Government comments.  

  

The Contractor shall submit a final SDD no later than 45 calendar days prior to the 

Software Critical Design Review.  The Government will review and provide 

comments within 21 calendar days.  The Contractor shall submit the updated SDD 

within 10 business days of receipt of Government comments. 

 

Any revisions after the Software Critical Design Review will be provided to the 

Government 30 calendar days prior to being released for Government review and 

approval.  The Government will review and provide comments within 15 calendar 

days. The Contractor shall submit the updated SDD within 10 business days of 

receipt of Government comments. 

 

For Test Software: 

 

The Contractor shall submit the document at least 45 calendar days prior to the 

start of coding of the specific Test Software. The Government will review the 

documents and provide comments within 15 calendar days.  The Contractor shall 

submit the updated documents within 10 business days of receipt of the 

Government comments. 

 

Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 

an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR, and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ______ TM  ____ OTHER  ___Start of Work______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B024 

2. TITLE OF DATA ITEM 

 

Firmware Support Manual (FSM) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81448A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, 13: 
For Tactical Software: 
 
The Contractor shall submit the FSM NLT 30 calendar days after the conclusion of 
the Software Qualification Test.  
 
 The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments. 
 
 
 
Block 14:  The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __Start of Work_______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B025 

2. TITLE OF DATA ITEM 

 

Software Programmer's Guide 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81633 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-SA 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, 13: 
For Tactical Software: 
 
The Contractor shall submit a preliminary/draft Software Programmers Guide 
(SPG) to the Government NLT 45 calendar days prior to the Software Preliminary 
Design Review.  The Government will review and provide comments within 21 
calendar days. The Contractor shall submit the updated preliminary/draft SPG 
within 10 business days of receipt of Government comments.  
  
The Contractor shall submit a final SPG no later than 45 calendar days prior to the 
Software Critical Design Review.  The Government will review and provide 
comments within 21 calendar days.  The Contractor shall submit the updated SPG 
within 10 business days of receipt of Government comments. 
 
Any revisions after the Software Critical Design Review will be provided to the 
Government 30 calendar days prior to being released for Government review and 
approval.  The Government will review and provide comments within 15 calendar 
days. The Contractor shall submit the updated SPG within 10 business days of 
receipt of Government comments. 
 
For Test Software: 
 
The Contractor shall submit the document at least 45 calendar days prior to the 
start of coding of the specific Test Software. The Government will review the 
documents and provide comments within 15 calendar days.  The Contractor shall 
submit the updated documents within 10 business days of receipt of the 
Government comments. 
 
Block 14:  The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ___ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B026 

2. TITLE OF DATA ITEM 

 

Software Reliability Program Plan (SRPP) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

SAE-JA1003 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Block 10, 12, and 13: 
 
The Contractor shall submit the draft Software Reliability Program Plan (SRPP) no 
later than 45 calendar days prior to the Software Preliminary Design Review.  The 
Government will review and provide comments within 21 calendar days.  The 
Contractor shall submit the updated SRPP within 10 business days of receipt of 
Government comments. 
 
The Contractor shall also provide a final version of the SRPP NLT 45 calendar 
days prior to the Software Critical Design Review.  The Government will review and 
provide comments within 21 calendar days.  The Contractor shall submit the 
updated SRPP within 10 business days of receipt of Government comments. 
  
Any revisions after the Software Critical Design Review will be provided to the 
Government 30 calendar days prior to being released for Government review and 
approval.  The Government will review and provide comments within 15 calendar 
days. The Contractor shall submit the updated SRPP within 10 business days of 
receipt of Government comments. 
 
 
Block 14:  The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite. 
    
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___Start of Work______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B027 

2. TITLE OF DATA ITEM 

 

Software Configuration Management Plan (SCMP) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-80858B 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

This is a subset of the overall configuration management plan. 

 
Block 10, 12, and 13: 
The Contractor shall submit the draft Software Configuration Management Plan 
(SCMP) at SOWM.  The Government will review and provide comments within 21 
calendar days. The Contractor shall provide the updated document within 15 
calendar days after receipt of Government comments.  
 
The Contractor shall also provide a final version of the SCMP at least 45 calendar 
days prior to the Software Critical Design Review.  The Government will review and 
provide comments within 21 calendar days.  The Contractor shall submit the 
updated SCMP within 15 calendar days of receipt of Government comments.   
 
Any revisions after the Software Critical Design Review will be provided to the 
Government 30 calendar days prior to being released for Government review and 
approval.  The Government will review and provide comments within 15 calendar 
days. The Contractor shall submit the updated SCMP within 10 business days of 
receipt of Government comments. 
 
 
Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite. 
    
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___Start of Work______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

B028 
2. TITLE OF DATA ITEM 

Software Requirement Specification (SRS) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81433A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, 13: 
For Tactical Software: 
 
The Contractor shall submit a preliminary/draft Software Requirements 
Specification (SRS) to the Government NLT 45 calendar days prior to the Software 
Preliminary Design Review.  The Government will review and provide comments 
within 20 calendar days. The Contractor shall submit the updated preliminary/draft 
SRS within 10 business days of receipt of Government comments.  
 
 The Contractor shall also provide a final version of the SRS at least 45 calendar 
days prior to the Software Critical Design Review.  The Government will review and 
provide comments within 20 calendar days.  The Contractor shall submit the 
updated SRS within 10 business days of receipt of Government comments. 
 
Any revisions after the Software Critical Design Review will be provided to the 
Government 30 calendar days prior to being released for Government review and 
approval.  The Government will review and provide comments within 15 calendar 
days. The Contractor shall submit the updated SRS within 10 business days of 
receipt of Government comments. 
 
The above time requirements apply to all software requirement-related 
documentation that will drive software development and subsequent software 
testing.  This includes, but is not limited to, SRSs generated in accordance to the 
cited DID, Technotes generated to Contractors format, and graphical 
representations, such as Harel charts. 
 
For Test Software: 
 
The Contractor shall submit the document no later than 45 calendar days prior to 
the start of coding of the specific Test Software. The Government will review the 
documents and provide comments within 20 calendar days.  The Contractor shall 
submit the updated documents within 10 business days of receipt of the 
Government comments.  
 
Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  _____ TM  ____ OTHER  __Start of Work_______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B029 

2. TITLE OF DATA ITEM 

 

Interface Requirement Specification (IRS) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81434A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, 13:  
For Tactical Software: 
 
The Contractor shall submit a preliminary/draft Interface Requirement Specification 
(IRS) to the Government at least 45 calendar days prior to Software Preliminary 
Design Review.  The Government will review and provide comments within 21 
calendar days. The Contractor shall submit the updated preliminary/draft IRS within 
10 business days of receipt of Government comments. 
 
The Contractor shall also provide a final version of the IRS at least 45 days prior to 
the Software Critical Design Review.  The Government will review and provide 
comments within 21 calendar days.  The Contractor shall submit the updated IRS 
within 10 business days of receipt of Government comments. 
 
Any revisions after the Software Critical Design Review will be provided to the 
Government 30 calendar days prior to being released for Government review and 
approval.  The Government will review and provide comments within 15 calendar 
days. The Contractor shall submit the updated IRS within 10 business days of 
receipt of Government comments. 
 
For Test Software: 
 
The Contractor shall submit the document at least 45 calendar days prior to the 
start of coding of the specific Test Software. The Government will review the 
documents and provide comments within 21 calendar days.  The Contractor shall 
submit the updated documents within 10 business days of receipt of the 
Government comments. 
 
Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ______ TM  ____ OTHER  ____Start of Work_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B030 

2. TITLE OF DATA ITEM 

 

Interface Design Description (IDD) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81436A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, 13:  
For Tactical Software: 
 
The Contractor shall submit a preliminary/draft Interface Design Document (IDD) to 
the Government at least 45 calendar days prior to Software Preliminary Design 
Review.  The Government will review and provide comments within 21 calendar 
days. The Contractor shall submit the updated preliminary/draft IDD within 10 
business days of receipt of Government comments. 
 
The Contractor shall submit the final IDD to the Government at least 45 calendar 
days prior to Software Critical Design Review.  The Government will review and 
submit comments within 20 calendar days.  The Contractor shall submit the 
updated final IDD within 10 business days of receipt of the Government comments. 
 
Any revisions after the Software Critical Design Review will be provided to the 
Government 30 calendar days prior to being released for Government review and 
approval.  The Government will review and provide comments within 15 calendar 
days. The Contractor shall submit the updated IDD within 10 business days of 
receipt of Government comments. 
 
For Test Software: 
 
The Contractor shall submit the document at least 45 calendar days prior to the 
start of coding of the specific Test Software. The Government will review the 
documents and provide comments within 20 calendar days.  The Contractor shall 
submit the updated documents within 10 business days of receipt of the 
Government comments. 
 
Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.   
  
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 
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A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___Start of Work______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B031 

2. TITLE OF DATA ITEM 

 

Software Version Description (SVD) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81442A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK10, 12, 13: 
For Tactical Software: 
 
The Contractor shall submit the Software Version Description (SVD) within 14 
calendar days after the conclusion of the Software Formal Qualification Test.  The 
Government will review and submit comments within 14 calendar days.  The 
Contractor shall submit the updated SVD within 10 business days of receipt of the 
Government comments. 
 
 
For Test Software: 
 
The Contractor shall submit the SVD within 14 calendar days after the conclusion 
of the testing.  The Government will review and submit comments within 14 
calendar days.  The Contractor shall submit the updated SVD within 10 business 
days of receipt of the Government comments. 
 
 
Block 14:  The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite.   
  
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

B032 
2. TITLE OF DATA ITEM 

Software Test Plan (STP) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81438A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK10, 12, 13: 
For Tactical Software: 
 
The Contractor shall submit the Software Test Plan (STP) as follows: 
 
If the STP is linked to a Design Review: The Contractor shall submit the document 
NLT 45 calendar days prior to Software Preliminary Design Review.  The 
Government will review and submit comments within 20 calendar days.  The 
Contractor shall submit the updated STP within 10 business days of receipt of 
Government comments.   
 
If the STP is not linked to a Design Review: The Contractor shall submit the STP 
NLT 45 calendar days prior to Software Test Readiness Review.  The Government 
will review and submit comments within 20 calendar days. The Contractor shall 
provide the final STP within 10 business days of receipt of Government comments. 
 
The STP shall cover testing to be performed on all testing assets (e.g., laboratory, 
vehicle) that will be used for verifying the correct implementation of the specified 
software requirements.  
 
For Test Software:  
 
The Contractor shall submit the document NLT 45 calendar days prior to the start 
of the use of the particular test software for formal testing.  The Government will 
review the documents and provide comments within 20 calendar days.  The 
Contractor shall submit the updated documents within 10 business days of receipt 
of the Government comments. 
 
 
Block 14:  The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collect ion of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___Start of Work______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B033 

2. TITLE OF DATA ITEM 

 

Software Test Description (STD) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81439A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK10, 12, 13: The Contractor shall submit a draft of the Software Test Description 
(STD), including Test Procedures, as follows: 
 
For Tactical Software: 
 
If the STD is linked to a Design Review: the draft Document and Test Procedures 
shall be submitted NLT 45 calendar days prior to Software Critical Design Review.  
The Government will review and submit comments within 20 calendar days.  The 
Contractor shall submit the updated STD, including updated Test Procedures, 
within 10 business days of receipt of the Governments comments. 
 
If the STD is not linked to a Design Review: The Contractor shall submit a draft 
Software Test Description, including Test Procedures, NLT 45 calendar days prior 
to the Software Formal Qualification Test. The Government will review and submit 
comments within 20 calendar days. The Contractor shall submit the final STD 
including updated Test Procedures, within 10 business days of receipt of 
Government comments. 
 
NOTE: Since the number of Test Procedures comprising the Formal Qualification 
Test will dictate the length of time actually needed to perform an adequately 
review,  more accurate required submission and turn-around times can be  made 
once the number of Test Procedures is known. 
 
In all cases, complete tracing of all requirements covered by all Tests (i.e., new 
requirement implementation and previously covered ‘regression’ tests), consisting 
of the trace of requirements from high level specifications, through intermediate 
requirement specifications (e.g., Software Requirement Specifications, Interface 
Requirement Specifications, Technotes, or equivalent documentation), and down to 
the specific Test Cases verifying the correct implementation of the requirement, as 
currently stored in DOORS or equivalent database, shall be provided as part of the 
STD document as called out by the referenced Data Item Description, or as a 
separate Appendix or document. 
 
The STD shall cover all testing performed on testing assets (e.g., in laboratories, 
on vehicle) that will be used for verifying the correct implementation of the specified 
software requirements.  
 
For Test Software:  
 
The Contractor shall submit the document at least 45 calendar days prior to the 
start of the use of the particular test software for formal testing.  The Government 
will review the documents and provide comments within 30 calendar days.  The 
Contractor shall submit the updated documents within 10 business days of receipt 
of the Government comments. 
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Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.   
  
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____Start of Work_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B034 

2. TITLE OF DATA ITEM 

 

Software Test Report (STR) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81440A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

See BLK 16 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, 13: 
For Tactical Software: 
 
The Contractor shall submit the Software Test Report (STR) to the Government 
NLT 30 calendar days after completion of the Software Formal Qualification Test.  
The Government will review and provide comments within 21 calendar days.  The 
Contractor shall update and submit the updated STR within 10 business days of 
receipt of Government comments. 
 
The STR shall include the test results on the testing performed on all testing assets 
(e.g., in laboratories, on vehicle) that were used for verifying the correct 
implementation of the specified software requirements.  
 
 
For Test Software:  
 
The Contractor shall submit the STR to the Government NLT 45 calendar days 
after completion of testing.  The Government will review and provide comments 
within 21 calendar days.  The Contractor shall update and submit the updated 
Software Test Report within 10 business days of receipt of Government comments. 
 
 
Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.  
   
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B035 

2. TITLE OF DATA ITEM 

 

Scientific and Technical Reports 

3. SUBTITLE  
Integration Problem Report (IPR)/Problem 

Change Report (PCR) 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80711A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4:  
The contractor shall prepare and submit Integration Problem Report (IPR) and 
Problem Change Report (PCR) for each problem detected in software product. 
Each problem shall be classified by appropriate and approved category and 
priority. 
 
In addition to actual PCRs, the contractor shall provide analysis/report specifying 
the following: 
a) Detecting trends in the problems reported. 
b) Determining whether problems have been resolved, adverse trends have been 
reversed, and changes have been correctly implemented without additional 
problems. 
 
Block 10, 12, and 13: 
Report shall be submitted on a monthly basis after Software Requirements Review 
(SRR). 
 
Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____Start of Work_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B036 

2. TITLE OF DATA ITEM 

 

Software User Manual (SUM) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81433A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, 13: 
For Tactical Software: 
 
The Contractor shall submit the Software User Manual (SUM) NLT 30 calendar 
days after the conclusion of the Software Formal Qualification Test.  The 
Government will review and submit comments within 15 business days.  The 
Contractor shall submit the updated SUM within 10 business days of receipt of the 
Government comments 
 
 
For Test Software: 
 
The Contractor shall submit the SUM NLT 30 calendar days after the conclusion of 
the testing.  The Government will review and submit comments within 15 calendar 
days.  The Contractor shall submit the updated SUM within 10 business days of 
receipt of the Government comments. 
 
 
Block 14:  The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___Start of Work______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

B037 
2. TITLE OF DATA ITEM 

Software Product Specification (SPS) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-IPSC-81441A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: The Contractor shall deliver any software executables and source code, 
including subcontractor’s software executables and source code as well as any 
models and test environment developed for system validation to the Government 
with unlimited rights described in clause DFAR 252.227-7014. 
 
The Software Product Specification shall include, but not limited to, the following 
items applicable to the subject software release: 
 
• Interface Control Drawings 
• Interface Design Description (DI-IPSC-81430A) 
• Interface Requirement Specification (DI-IPSC-81434A 
• Software Design Description (DI-IPSC-81435A)  
• Software Development Plan (DI-IPSC-81427A) 
• Source Code (prime and subcontractors as well as models/test environment), 
Logic and Build Scripts 
• Software Requirements Specification (DI-IPSC-81433A) 
• Software Test Plan (DI-IPSC-81438A) 
• Software Test Description (DI-IPSC-81439A) 
• Software Test Report (DI-IPSC-81440A) 
• Software User Manual (DI-IPSC-81443A) (Only if applicable) 
 
The above may be included in the main body of the specification, as an appendix, 
or may be referenced and provided as separate documents. 
 
BLK10, 12, 13: 
For Tactical and Test Software: 
 
The Contractor shall submit the Software Product Specification to the Government 
within 30 calendar days after Software Qualification Test completion.  Software 
source code shall be made available upon Government request 30 calendar days 
after the Software Formal Qualification Test.   
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
business days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 business days of 
receipt of comments. 
 
BLK14: The Contractor shall upload the electronic submissions of data 
requirements for the AMPV Data Manager's review within the Government's 
Integrated Data Environment (IDE).  The Contractor shall provide email notification 
of data submissions to the AMPV Data Manager, PCO, Contract Specialist, COR 
and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B038 

2. TITLE OF DATA ITEM 

 

Scientific and Technical Reports 

3. SUBTITLE  
Subcontractor Management Control Plan (SMCP) 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80711A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4: The Contractor shall ensure that all requirements as defined in this scope of 
work are flowed down to all suppliers performing software tasking under this effort, 
and is responsible for ensuring that the quality of all software, documentation, and 
programming materials procured from his subcontractors conform to the contract 
requirements.  The Contractor is responsible for imposing the software quality 
requirements on any and all subcontractors they may be employed for the 
development of defense department software.  Accordingly, the Contractor shall 
conduct periodic audits of its subcontractor’s SQAP, SQA plan, and execution 
thereof to ensure that all requirements are being satisfied and that the software 
being developed possesses the highest degree of quality feasible.   
 
Block 10, 12, and 13: 
 
The Contractor shall submit the draft Subcontractor Management Control Plan 
(SMCP) no later than 45 calendar days prior to the Software Preliminary Design 
Review.  The Government will review and provide comments within 20 calendar 
days.   The Contractor shall submit the updated SMCP within 10 business days of 
receipt of Government comments. 
 
The Contractor shall also provide a final version of the SMCP at least 45 calendar 
days prior to the Software Critical Design Review.  The Government will review and 
provide comments within 20 calendar days.  The Contractor shall submit the 
updated SMCP within 10 business days of receipt of Government comments. 
  
Any revisions after the Software Critical Design Review will be provided to the 
Government 30 calendar days prior to being released for Government review and 
approval.  The Government will review and provide comments within 15 calendar 
days. The Contractor shall submit the updated SMCP within 10 business days of 
receipt of Government comments. 
 
Block 14: 
The Contractor shall prepare and submit CDRL in contractor's format in an editable 
Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B039 

2. TITLE OF DATA ITEM 

 

Obsolescence Technical Data 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80711A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: 
The Contractor shall provide any technical data generated and/or obtained as a 
result of part obsolescence and/or unavailability. 
 
The Contractor shall use the format of their choosing when developing the 
Obsolescence Technical Data. 
 
BLK 10, 12, and 13: 
The Contractor shall notify the Government fourteen (14) calendar days following 
the identification of parts that have, or will become, unavailable and/or obsolete. 
The Contractor shall submit the associated technical data to the Government on 
dates mutually agreed to by both parties. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.   
 
Block 14:  The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B040 

2. TITLE OF DATA ITEM 

 

Obsolescence Management Plan 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

STANAG-4597 ED.I 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: 
The Contractor shall provide an Obsolescence Management Plan to the 
Government. The Contractor shall use the format of their choosing, approved by 
the government, when developing the Obsolescence Management Plan. 
 
BLK 10, 12, and 13: 
The initial Obsolescence Management Plan shall be provided to the Government, 
for review, within sixty (60) calendar days after contract award. 
 
Thereafter, the Obsolescence Management Plan shall be provided to the 
Government on a monthly basis, on the 17th of the month or next business day 
thereafter, for the remainder of the contract. 
 
The Government shall provide rejection or approval of the delivered initial 
Obsolescence Management Plan within thirty (30) calendar days after delivery of 
the Obsolescence Management Plan.   
 
If rejected, the Contractor shall have fourteen (14) calendar days to respond with a 
resubmission of the Obsolescence Management Plan with all Government 
comments having been addressed. 
 
Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B041 

2. TITLE OF DATA ITEM 

 

Scientific and Technical Reports 

3. SUBTITLE  
 

Manufacturing Plan 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80711A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4:  The following items shall be submitted as the overall Manufacturing Plan: 

 

The Contractor shall develop and submit all necessary manufacturing plans 

including material flow plans, process control plans, assembly plans, calibration 

plans, and corrosion plans to sustain Low Rate Initial Production (LRIP). The 

Contractor shall identify all efforts to obtain federal and state permits and/or 

certificates required for use at all assembly, production and vehicle holding 

facilities.  

 

The Contractor shall develop and submit all necessary production plans including 

quality documents, production lay outs that identify locations for assembly tasks, 

necessary tooling, fixturing, production equipment, material storage, and 

preservation and storage of tooling to sustain LRIP.  

 

The Contractor shall develop and submit all necessary facility/facilitization plans 

to sustain LRlP. The plans shall be broken out by Contractor facility. The plans 

shall include plan/facility lay out, building construction plans and assembly 

tooling installation plans. 

 

The Contractor shall develop and submit a Manufacturing Management Plan 

(MMP). The Contractor's MMP shall include provisions demonstrating the 

specific resources, capabilities, knowledge and skill sets required to complete the 

LRIP effort. The Contractor shall include provisions for staffing requirements 

based upon program size, provide an inventory of skill sets needed. produce 

staffing and new hire planning. A critical facilities and equipment listing shall be 

provided and updated. The MMP shall also include planning for staffing all LRIP 

required facilities. The MMP shall also include detailed production flow charts, 

workflow definitions, information technology infrastructure lists .and any other 

new tools that may be required for the LRIP effort.  

 

The Government shall be made aware of any obsolescence risks.   

 

The Contractor shall develop and submit a detailed Packaging, Handling, Storage 

and Transportation plan for all transportation requirements including transporting 

containers/packaging requirements necessary for transportation/handling of items 

per the production plan in quantities necessary to sustain LRIP production rates. 

The plan shall include all lifting devices or material handling equipment (MHE). 

The Contractor shall incorporate re-usability. Equipment described herein shall be 

designed to minimize requirements for weight, volume and complexity. The 

equipment shall allow easy and rapid teardown and buildup, easy and efficient 

fixture, cable and accessory storage and ease of mobility. Where applicable, lifting 
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shackles, lockable or retractable caster-type wheels, and forklift pockets shall be 

incorporated into the design.  

 

The Contractor shall develop and submit a material accountability/inventory 

control plan and process that accounts for both GFM and CFM and provides for 

cycle counts at all locations (storage and consumption points) at weekly intervals 

to prevent loss or misplacement of material. The Contractor material 

accountability/inventory control plan shall include a plan to properly identify 

inventory. This plan should also include details for implementing the requirements 

of Item Unique Identification (IUID) process for LRU level parts and parts with a 

dollar value equal to or greater than $5000.00 (USD). The Contractor material 

accountability/inventory control plan shall include a system to minimize required 

inventory quantities and storage costs. The Contractor shall develop a plan to 

manage the configuration of all GFM and CFM items via updating drawings for 

all modifications until installed on the vehicles.  

 

The Contractor shall conduct assessments of manufacturing readiness using 

definitions, criteria and processes defined in the Manufacturing Readiness Level 

(MRL) Deskbook, 30July2010 as a guide.  

 

The Contractor shall include a provision to manage the configuration of all 

GFM/GFE/GFP and CFM items as part of the Material Accountability/Inventory 

control plan.  

 

The Contractor shall develop a plan to acquire equipment and materials required 

to facilitate testing of systems and sub-systems. 

 

 

BLK 12: The Contractor shall submit the Manufacturing Plan no later than 180 

calendar days after Post Award Conference.   

 

The Government will provide comments within 30 calendar days after receipt of 

submission.  Comments from the Government shall be addressed in an updated 

resubmission by the Contractor within 14 calendar days of receipt of government 

comments.  The Government will provide comments to re-submission within 14 

calendar days of the re-submission.  Comments on updates from the Government 

shall be addressed in a re-submission by the Contractor within 7 days of receipt of 

comments. 

 

BLK 14: The Contractor shall prepare and submit CDRL in contractor's format in 

an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B042 

2. TITLE OF DATA ITEM 

 

Corrosion Prevention and Control Plan (CPCP) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: The contractor CPCP shall include the following: 
 
1.  Specify the design and maintenance corrosion control methods that will be 
employed on the system. 
2. Include materials, designs, and other engineering considerations which minimize 
the impact of the environmental conditions on the system. 
3. Identify all methods of packaging, preservation, and storage to be used for the 
system.  This shall include materials and methods used, as well as the need for 
any specialized equipment or facilities for application or storage. 
4. Identify procedures for inspection and prevention of corrosion during system 
service life. 
5. Identify maintenance procedures, materials, facilities/equipment, manpower, and 
other associated life-cycle costs.  This shall include the costs needed to construct 
any specialized facilities or equipment required by the contractor to repair/rebuild 
the weapon systems. 
6. Include guidelines of procedures and materials that are available for corrosion 
correction.  The following elements shall be considered in the guidelines: 
a. Painted surfaces – Procedures shall be included to minimize corrosion either 
with a temporary treatment or complete repair or replacement of coatings and 
finishes 
b. Moving Metal Surfaces (Sliding, Hinged, or Pivoting) – Procedures shall be 
included to clean and lubricate moving surfaces 
c.  Electrical Connectors – Procedures shall be included to protect electrical 
connectors from corrosive environments such as airborne salts or excessive 
humidity 
d. Crevices, Joints and Seams – Procedures will be included to protect crevice 
areas (e.g., intermittently welded joints, the interface edge of access panels, and 
gaskets) from corrosion due to trapped moisture and poultice 
e. Damaged Sealants – Procedures will be included to repair damaged sealant to 
prevent crevice corrosion and potential water leaks 
f. Damaged Seals or Gaskets – Procedures will be included to identify and replace 
damaged seals and gaskets to prevent crevice and bearing corrosion and potential 
water leaks 
g. Hydraulic, Brake and Fuel Line Fittings – Procedures will be included to ensure 
that fittings do not leak fluid and that outside water does not migrate into the 
threads of the fittings, causing corrosion 
h. Threaded Fasteners and Holes – Procedures will be included to properly seal 
fastener threads to prevent thread corrosion when fasteners are replaced 
7. Address location-specific deterioration on the system.  This can include loss of 
coating or damage to the corrosion protection system in areas prone to impact, 
abrasion, and wear.  The corrosion protection of these areas shall be addressed 
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with requirements for specific materials or methods.   
8.  List, by area, component, subassembly, etc., the substrate materials used on 
the system.  (Optional if included in the Indentured Bill of Materials (IBOM)) 
9. Identify and match to the service life of the system or component inherently 
corrosion resistant materials, such as aluminum and composites, or identify the 
application or corrosion protection technologies, such as galvanizing.  The used of 
non-standard or less corrosion resistant materials shall be identified with 
supporting rationale. 
10. List all proposed sealant materials, methods of application, and quality 
assurance test procedures. 
11. Document procedures for cleaning and surface preparation necessary to meet 
the corrosion control requirements. 
12. Document the frequency and location of Dry Film Thickness (DFT) readings. 
13. Document the paint adhesion test results. 
14.  Document the lessons learned from development of the CPCP 
     a.  Provide detailed information on all lessons learned regarding the CPCP 
development, implementation, and results 
     b.  Provide a summary of the item corrosion reports 
15.  Document the process and test results for the coating systems 
 
 
BLK 10, 12, and 13: 
The Contractor shall submit the CPCP at CDR. 
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated CPCP at the 
start of each contract option.  The Contractor shall also submit an updated CPCP 
for Milestone C. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.   
 
BLK14:  
 The Contractor shall prepare and submit CDRL in contractor's format in an 
editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _____X____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B043 

2. TITLE OF DATA ITEM 

 

Corrosion Prevention and Control Plan (CPCP) Item 

Corrosion Report 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-S 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: 
The report shall contain the following information: 
 
1.  Affected system, subsystem, or component 
2.  Detailed information on the corrosion issue and the resolution. 
 
BLK 10, 12, and 13: 
The CPCP Item Corrosion Report shall be submitted within 30 calendar days 
following resolution of major system corrosion issues. 
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated CPCP Item 
Corrosion Report at the start of each contract option.   
 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.   
 
BLK14:  The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
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Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ______X___ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B044 

2. TITLE OF DATA ITEM 

 

Corrosion Test Results Report 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-S 
7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: 
The report shall contain the following information: 
 
1.  Test method(s) used 
2.  Item(s) tested 
3. Test results and recommended corrective actions 
 
BLK 10, 12, 13: 
A Corrosion Test Results Report shall be submitted within 30 calendar days of 
individual corrosion test(s) completion.   
 
If CLIN 0015AB is exercised, the Contractor shall submit a Corrosion Test Results 
Report within 30 calendar days of individual corrosion test(s) completion.   
 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.   
 
 
Block 14:  The Contractor shall prepare and submit CDRL in Contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ______ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B045 

2. TITLE OF DATA ITEM 

 

Hazard Tracking System (HTS) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

ASREQ 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-S 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: 
The Contractor shall prepare a HTS in accordance with MIL-STD-882E, Task 106 
(Hazard Tracking System).  The HTS shall include the findings from MIL-STD-882E 
Task 205 (System Hazard Analysis) and Task 210 (Environmental Hazard 
Analysis). 
 
BLK 10, 12, and 13: 
The initial Hazard Tracking System (HTS) shall be delivered at Critical Design 
Review (CDR). 
 
The Contractor shall update and submit the HTS semi-annually in conjunction with 
the Environmental, Safety, and Occupational Health (ESOH) Working Group (WG) 
meetings. 
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated HTS semi-
annually in conjunction with the Environmental, Safety, and Occupational Health 
(ESOH) Working Group (WG) meetings. 
 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.   
 
BLK14:  The Contractor shall prepare and submit CDRL in contractor's format in an 
editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  _____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B046 

2. TITLE OF DATA ITEM 

 

Safety Assessment Report (SAR) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SAFT-80102B 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-S 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

N/A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, 13: 
The initial Safety Assessment Report(s) (SAR) shall be delivered NLT 60 calendar 
days prior to initiation of first Government test events, as defined in the Contractor's 
Integrated Master Schedule (IMS).  
 
The Contractor shall submit updated submissions of the SAR 60 calendar days 
prior to initiation of any subsequent Government test events, as defined in the 
Contractor's Integrated Master Schedule (IMS).  
 
If CLIN 0015AB is exercised, the Contractor shall submit updated submissions of 
the SAR NLT 60 calendar days prior to initiation of any subsequent Government 
test events, as defined in the Contractor's Integrated Master Schedule (IMS). 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.   
 
 
Block 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.  
   
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ______ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B047 

2. TITLE OF DATA ITEM 

 

System Safety Program Plan (SSPP) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SAFT-81626 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-S 
7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 10, 12, and 13: 
The initial System Safety Program Plan (SSPP) shall be delivered NLT 30 calendar 
days after contract award.   
 
The SSPP shall be updated annually. 
 
If CLIN 0015AB is exercised, the Contractor shall submit an updated SSPP 
annually. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.   
 
BLK 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B048 

2. TITLE OF DATA ITEM 

 

Health Hazard Analysis (HHA) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SAFT-81626 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-S 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

N/A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK10, 12, and 13: 
The initial Health Hazard Analysis (HHA) shall be delivered no later than 60 
calendar days prior to initiation of first Government test events, as defined the 
Contractor's Integrated Master Schedule (IMS).  
 
The Contractor shall submit updated submissions of the HHA NLT 60 calendar 
days prior to initiation of any subsequent Government test events, as defined in the 
Contractor's Integrated Master Schedule (IMS).  
 
If CLIN 0015AB is exercised, the Contractor shall submit updated submissions of 
the HHA NLT 60 calendar days prior to initiation of any subsequent Government 
test events, as defined in the Contractor's Integrated Master Schedule (IMS). 
 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.   
 
 
 
BLK 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ______ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B049 

2. TITLE OF DATA ITEM 

 

Hazardous Materials Management Report (HMMR) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

ASREQ 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-S 
7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: 
The Contractor shall prepare a Hazardous Materials Management Report (HMMR) 
in accordance with National Aerospace Standard (NAS) 411, section 4.4.   
 
BLK 10, 12, and 13: 
The initial Hazardous Materials Management Report (HMMR) shall be delivered no 
later than (NLT) 21 calendar days prior to Critical Design Review (CDR).   
 
The Contractor shall address and /or incorporate all Government comments and 
provide a final report for approval NLT 120 calendar days prior to Developmental 
Test Readiness Review (DTRR).   
 
In the event that material/process changes occur following the final HMMR 
submission, the HMMR shall be updated and submitted to capture the 
material/process changes NLT 60 days following material/process change. 
 
If CLIN 0015AB is exercised, in the event that material/process changes occur 
following the final HMMR submission, the Contractor shall submit an updated 
HMMR submitted to capture the material/process changes NLT 60 days following 
the material/process change. 
 
The Government will provide comments within 14 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 7 calendar days of receipt of government 
comments.   
 
BLK 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  _____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B050 

2. TITLE OF DATA ITEM 

 

Lithium Battery Safety Data Package 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

ASREQ 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-S 
7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: 
The lithium battery safety data package shall be prepared in accordance with 
NAVSEAINST 9310.1B and TM S9310-AQ-SAF-010, section 1.2.2. These 
documents can be viewed at www.marcorsyscom.usmc.mil/sites/pmeps, under the 
“MEP/Battery Policy” tab. 
 
BLK 10, 12 and 13: 
The Lithium Battery Safety Data Package shall be delivered 90 calendar days prior 
to TRR. If lithium batteries are not used, a full submittal is not required, but the 
Contractor shall submit a negative notification. 
 
In the event that Lithium Batteries are added to the system following the lithium 
battery safety data package submission, the lithium battery safety data package 
shall be updated and submitted to capture the changes NLT 60 calendar days after 
the lithium batteries are added to the system. 
 
If CLIN 0015AB is exercised, and  in the event that Lithium Batteries are added to 
the system following the original lithium battery safety data package submission, 
the lithium battery safety data package shall be updated and submitted to capture 
the changes NLT 60 calendar days after the lithium batteries are added to the 
system. 
 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.   
 
BLK 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ______ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B051 

2. TITLE OF DATA ITEM 

 

Critical Safety Item, Characteristics and Critical 

Defect Report 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SAFT-80970A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-S 
7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK4: 
The Report shall contain the following information: 
 
1.  List of CSIs identified, along with critical characteristics of the items 
 
2.  Item nomenclature and part numbers 
 
 
BLK 10, 12, and 13: 
The initial Critical Safety Item, Characteristic and Critical Defect Report shall be 
delivered at Critical Design Review (CDR). 
 
Should this data deliverable require further re-submission, the Contractor shall 
redeliver the data on a date mutually agreed to by the parties. 
 
If CLIN 0015AB is exercised and if the initial Critical Safety Item, Characteristic and 
Critical Defect Report needs to be updated, the Contractor shall redeliver the data 
on a date mutually agreed to by the parties. 
 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.    
 
 
BLK 14:  The Contractor shall prepare and submit CDRL in contractor's format in 
an editable Microsoft Office Suite.    
 
Electronic submissions of data requirements shall be uploaded for the AMPV Data 
Manager's review within the Government's Integrated Data Environment (IDE).  
The Contractor shall provide email notification of data submissions to the AMPV 
Data Manager, PCO, Contract Specialist, COR and AMPV Procurement Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B052 

2. TITLE OF DATA ITEM 

Request for Government Furnished Materiel 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-80408(T) 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

D 

10. FREQUENCY 

ONE/R 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

N/A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Block 4. DI-MGMT-80408 is tailored as follows: 

1. Format.  The Request for Government Furnished Materiel shall be tabular with 

one row per requested item, and three columns per row. 

 

2. Content.  The Request for Government Furnished Materiel shall contain the 

following information in each row to be copied verbatim from the Attachment 

Riedel01.  Only items coded as Optional GFM are applicable to this CDRL. 

     1. Description 

     2. Part Number or NSN 

     3. Quantity Requested 

 

Block 14. NEED TO INSERT OFFICIAL EMAIL INBOX HERE WHEN IT IS 

KNOWN. 
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(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B053 

2. TITLE OF DATA ITEM 

Vehicle Health Management System (VHMS) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

SEE BLK 16 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

SEE BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

SEE BLK 16 

 

DRAFT 

FINAL 

Reg Rep

ro 

16.  Remarks 

BLK 4: The VHMS Report shall include the Sensor Strategy, Fault Notification 

Strategy, Data Strategy, and Diagnostic Fault Data Table.  

• The Sensor Strategy shall include an analysis of adding sensors specifically for 

diagnostic purposes (based on findings from FMEA, RCM, and RAM analysis) 

and the overall system cost impacts.  

• The Fault Notification Strategy shall include the strategy used to alert the 

operator of faults, and an analysis to ensure the operator will not be overburdened 

by repeating or an abundance of alerts.  

• The Data Strategy shall include the determination of what data will be stored, 

data formats and types, sample rates, data reduction strategies, and constraints to 

ensure cost, computing, and bandwidth efficiency have been optimized in the 

HMS and CBM data store.  

• The Diagnostic Fault Data Table shall include the identification of all faults in 

the vehicle system and subsystems, the identification of the sensors used to 

determine the fault condition, the conditions necessary to cause the fault to occur, 

the effects of the fault condition on vehicle or subsystem operation and/or 

degradation, the associated Diagnostic Trouble Code (DTC) including all 

necessary information (public and proprietary) needed to decode and display the 

fault on a government developed diagnostic interface, and the ranking of faults 

based on the following criteria:  

• Level 1 Warning - Faults that cause vehicle or critical subsystem inoperability  

• Level 2 Caution - Faults that cause vehicle or critical subsystems to operate in a 

degraded manner  

• Level 3 Alert - All other detectable and/or isolatable faults.  

• The Diagnostic Fault Data Table shall also include immediate action instructions 

to which the corrective action restores system to full operational state. Immediate 

action instructions shall be predicated on those results related to the previous 

maintainability analysis performed, such the FMEA and RCM analysis.  

 

BLK 12: Initial submission is due at PDR. 

 

BLK 13: Final submission is due NLT 180 days after Contract Award. 

Resubmission required 30 days prior to end of contract if design changes impact 

the Final submission data. 

 

BLK 14: This deliverable shall be submitted electronically. The contractor shall 

prepare and deliver report in contractor's format in Microsoft or .pdf compatible 

electronic format. Each report shall include a table of contents. This shall include a 

listing of all major subjects and the page number on which they appear. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

B054 

2. TITLE OF DATA ITEM 

 

Cross Domain Implementation Plan 

3. SUBTITLE  
 

 
4. AUTHORITY (Data Acquisition Document No.) 

 

SEE BLK 16 

5. CONTRACT REFERENCE  

 

 

6. REQUIRING OFFICE 

 

SFAE-GCS-ABCT 

7. DD250 REQ 

N/A 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

SEE BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

SEE BLOCK 16    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

 
BLK 4: The Cross Domain Implementation Plan shall describe the design approach 
for secure information sharing across security domains.  It shall include 
documentation showing that the design is using validated products on the Unified 
Cross Domain Management Offices Baseline list OR a Product Assessment that 
details why the currently validated products are not suitable for the Cross Domain 
Design solution and detail a path and schedule to obtain validation.  
 
BLK 12: Initial submission is due 45 days prior to Software PDR. 
 
BLK 13: Final submission is due NLT 9 months prior to end of contract. 
Resubmission required 30 days prior to end of contract if design changes impact 
the Final submission data. 
 
BLK 14: This deliverable shall be submitted electronically. The contractor shall 
prepare and deliver report in contractor's format in Microsoft or .pdf compatible 
electronic format.  
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collect ion of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

B055 
2. TITLE OF DATA ITEM 

Operations Security (OPSEC) Plan 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-80934C 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Block 10, 12, and 13: The Contractor shall develop a OPSEC Plan and associated 
SOP and training schedule within 90 days after contract award.   The Government 
security officer will review and provide comments within 20 days of receiving the 
plan.  
 
Any proposed revisions to the plan and SOP after intial approval will be provided to 
the Government 30 days prior to being released for formal Government review and 
approval.  The Government will review and provide comments within 15 days. The 
Contractor shall submit the updated OPSEC Plan within 10 days of receipt of 
Government comments. 
 
Block 14: Full office symbol for SFAE-GCS-HBCT-SD 
 
The deliverable shall be submitted electronically.   Contractor shall prepare and 
deliver report in contractor's format in Microsoft or .pdf compatible electronic 
format. 
 
Additional information: 
All DoD contractors with access to Controlled Unclassified Information (CUI) or 
classified information will be required to follow the OPSEC Plan and its 
countermeasures to protect program sensitive information.  To ensure these DoD 
Contractors have cognizance of the OPSEC Plan, each  DoD Contractor will 
provide OPSEC training for all of its program personnel within 30 days of starting 
on the program and on an annual basis.  An OPSEC training status report is due 
no later than 30 September to the Government security office. 
 
The OPSEC Plan needs to be reviewed annually and updated every five years.   
 
A review of the OPSEC Plan shall be performed annually. Minor changes, if 
required, shall be incorporated within 30 days of the review as an Interim Update. 
The reviewers as well as the date of the review shall be documented and (insert 
method of delivery/notice to government) within 30 days of the review. An example 
of a minor change would be to appoint a new OPSEC officer.  
 
If a major change to the OPSEC Annex is required, the Government security officer 
will be notified through Prime Contractor security officer. The Government security 
officer will determine if a complete revision is required. A new plan will be 
submitted within 60 days of notification from the Government security officer.  
Changing the facility from an office to a manufacturing environment is one example 
of a major change. Major changes also include changes in the threat environment 
such as the threat change which resulted from the 9/11 disaster with the 
Pentagon’s threat level changes.  This requirement needs to be flowed down to 
subcontractors working on classified information or CUI. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B056 

2. TITLE OF DATA ITEM 

Program Protection Implementation Plan (PPIP) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-ADMN-81306 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

SEE BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

SEE BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Block 10, 12, and 13: 

 

 The PPIP shall include how contractor will implement the AMPV PPP. 

 

The Contractor shall develop a PPIP within 90 days after contract award.   The 

Government security officer will review and provide comments within 20 days of 

receiving the plan.  

 

Any proposed revisions to the PPIP after intial approval will be provided to the 

Government 30 days prior to being released for formal Government review and 

approval.  The Government will review and provide comments within 15 days. 

The Contractor shall submit the updated PPIP within 10 days of receipt of 

Government comments. 

 

Block 14: 

Full office symbol for SFAE-GCS-HBCT-SD 

 

 

Block 14:  The deliverable shall be submitted electronically.   Contractor shall 

prepare and deliver report in contractor's format in Microsoft or .pdf compatible 

electronic format. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B057 

2. TITLE OF DATA ITEM 

Engineering Change Proposal (ECP) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-80639C  (T) 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

ASREQ 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4:  The Contractor may use their own format for preparing an ECP or may 
elect to use standard forms which are available from the Government upon request 
or from http://contracting.tacom.army.mil/engr/engrchange.htm. 
 
Tailored Section 2:  ECP content shall also include: 
 
a.  ECP Enclosure List. The Contractor shall identify and list all documents 
contained in the ECP package and submit as part of the ECP in accordance with 
DI-CMAN-80639C.  In addition, the Contractor shall identify all end items affected - 
what specific elements will be affected, what other ECPs are pending against the 
documents listed and what NSNs, if any, will be impacted by any part number 
change reference. 
 
b.  ECP Spare and Repair Parts Data. The Contractor shall include an ECP Spare 
and Repair Parts Data Statement as part of the electronic ECP package in 
accordance with DI-CMAN-80639C (when interchangeability is affected and or 
when there is an addition and/or deletion of parts). 
 
 
ECP Co-User Requirements 
a. When the Contractor prepares a Class I ECP that affects two or more 
configuration items or systems for which the Contractor is custodian, the Contractor 
shall provide a complete reproducible ECP package to each of the Government’s 
co-user(s) CDM representative requesting comments on the change. Additionally, 
when the Contractor is not the custodian of the data proposed for change, the 
Contractor shall provide an ECP package to both the custodian Contractor and 
Government co-user(s) CDM representative(s), requesting comments and approval 
of the change. If the Contractor cannot identify the Co-user(s) or custodian the 
Contractor shall notify the AMPV CDM representative at TACOM, AMSRD-TAR-
E/CDM , and request assistance.  The Contractor must complete coordination with 
the custodian and co-user(s) (both Government and Contractor) before submitting 
the ECP package for formal review to the AMPV CCB. When all comments have 
been received, the Contractor shall submit the ECP package, including all solicited 
comments, for processing. The Contractor shall include documentation in the ECP 
package indicating which item(s) are co-used, who is custodian of the co-used 
data, and include applicable custodian and co-user points of contact. 
 
The Government will notify the respective Contractor(s) when the disposition of the 
ECP has been made and, if approved, the custodian(s) will be directed to 
incorporate the change and prepare an Engineering Release Record (ERR).   
Following the preparation of the ERR, the custodian of data under this contract 
shall post the ERR and the revised data to PDMLINK for review and approval by 
the AMPV CDM.  Upon ERR approval, the CDM will release the new/revised 
documents to the PDMLINK for retrieval and use by the applicable co-user(s).  
  
b. ECP Review by Custodial Contractor. When a second party or co-user of AMPV 
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data proposes an engineering change, the Contractor shall prepare a response to 
the proposed change and submit it for TACOM review, along with a copy of the 
initiator's ECP, to the AMPV CDM representative, within 20 days of receipt. The 
CDM representative will staff the proposed change to the AMPV CCB Chair and 
additional CCB members, as necessary. The custodial Contractor shall return the 
Government and custodian-coordinated ECP package to the ECP originator for 
further disposition. If TACOM agrees to accept the ECP for formal review, the ECP 
originator (second party, co-user, etc.) shall resubmit the complete ECP package, 
including all solicited comments, to TACOM, AMSRD-TAR-E/CDM, for formal 
evaluation by the AMPV Configuration Control Board (CCB). 
 
BLK 9: ECP package shall be marked Distribution C or the highest distribution 
statement marked document submitted in the package. 
 
BLK 12/13: The Contractor shall submit ECPs as required. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
calendar days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 days of receipt of 
comments. 
 

Submit complete ECP packages to the Government CDM Representative 

(incorporating all corrections and design and format approvals) via PDMLink* for 

engineering release approval. 

*https://ace2.tacom.army.mil/index.html 
 
 
BLK 14: This deliverable shall be submitted electronically to the AMPV data 
manager.  The Contractor shall prepare and deliver ECP in same media format as 
associated documents in ECP package.  All representations of the product data 
contained in each ECP package submitted for approval shall be IAW design and 
format under the CDRL for Product Drawings/Models and Associated Lists (DI-
SESS-81000C).  The Contractor shall prepare and deliver one set each of all 
representations (2D CAD, 3D CAD, PDF, STEP, etc.) of final product data as 
required at each submission. 
 
Related Attachments : 
Attachment CM1 – Metadata Attributes 
Attachment CM2 – TDP Option Selection Worksheet 
Attachment CM3 – ASME Y14.100 Drawings, Documents and Associated Lists 
Tailoring Checklist 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B058 

2. TITLE OF DATA ITEM 

Technical Data Plan (TDP) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81000D 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

ASREQ 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Block 4:  The following tailoring on the DID is applicable: 

Content shall be tailored as follows: 

a.   System and Software architectures in accordance with ANSI/IEEE 1471 and 

MIL-STD-499B; 

b.  Computer-Aided Design and Manufacturing (CADM) compliant TDP, 

consisting of the following items per MIL-STD-31000 and supporting ASME 

commercial standards: 

     (1) 3D models with associated 2D drawings: 

           (a)  Product drawings/models and associated lists; 

           (b)  Engineering Bill of Material (GBLs/Drawing Lists/As Built 

Documentation) 

           (c)  Commercial and Vendor Item drawings/models and associated lists; 

           (d)  Special Inspection Equipment (SIE) drawings/models and associated 

lists; and 

           (e) Special Tooling and Test Equipment (STE) drawings/models and 

associated lists; 

           (f) Specification Requirements Verification Matrix in accordance with 

CDRL 018 (DI-MISC-81283/T); 

           (g) Critical Items List; 

           (h) Quality assurance provisions; 

           (i) Special packaging instructions (SPI) (documents, drawings/models and 

associated lists) in accordance with CDRL XXXX (DI-PACK-80121B); 

           (j)  Gerber files and/or Artwork Masters as needed for procurement. 

            

    (2)  Specifications: 

           (a) System/Segment Interface Control Specification in accordance with DI-

SESS-81314A; 

           (b) Interface Control Documents (ICDs) in accordance with DI-CMAN-

81248A; 

           (c) Component specifications for all HWCIs, including supporting tradeoff 

analysis and modeling  data in accordance with MIL-STD-961. 

 

Block 9:  In addition to Distribution "C", all technical documents that are 

determined to contain export-controlled technical data shall be marked 

"WARNING--This document contains technical data whose export is restricted by 

the Arms Export Control Act (Title 22, U.S.C., Sec 2751, et.seq.) or the Export 

Administration Act of 1979, as amended, Title 50, U.S.C., App. 2401 et.seq.  

Violations of these export laws are subject to severe criminal penalties.  

Disseminate in accordance with provisions of DoD Directive 5230.25."  

Distribution Statement shall be based on Configuration Management Plan 

requirements for individual components of TDP. 
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Block 10, 11, 12, and 13:  Contractor shall maintain and deliver the TDP on no 

less than a monthly basis during the Bradley ECP program.  The Government shall 

review and comment on each increment no later than 30 calendar days after 

acknowledgement of receipt.  The Contractor shall have 30 calendar days to 

address all comments and incorporate changes.   Final delivery of the TDP shall be 

no later than 60 calendar days prior to the Production Readiness Review 

(PRR)/System Verification Review (SVR) in accordance with the IMS.   

 

Block 14:  Electronic Submissions of data requirements shall be submitted 

electronically to the AMPV collaborative environment.  The Government IPT 

Lead shall be notified when the data has been submitted. The CAD/CAE drawings 

or renderings shall also be converted into schematics and shall be delivered in an 

editable and Microsoft Office 2007 file format (MS Word, MS Excel). 

   

Block 16:  Wherein Contractor format is utilized on any documents, drawings, 

models, or data, the Contractor shall seek format approval by the Government 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B059 

2. TITLE OF DATA ITEM 

NOTICE OF REVISION (NOR) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-80642C 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

ASREQ 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4:  The Contractor may elect to use standard forms which are available from 

the Government upon request or from 

http://contracting.tacom.army.mil/engr/engrchange.htm. 

 

 

BLK 9: NORs shall be marked to the highest distribution statement submitted in 

the ECP package. 

 

 

BLK 12/13: The Contractor shall submit NORs as required, based on ECP 

submittals. 

 

The Government will provide comments within 30 calendar days after receipt of 

submission.  Comments from the Government shall be addressed in an updated 

resubmission by the Contractor within 14 calendar days of receipt of government 

comments.  The Government will provide comments to re-submission within 14 

calendar days of the re-submission.  Comments on updates from the Government 

shall be addressed in a re-submission by the Contractor within 7 days of receipt of 

comments. 

 

 

 

BLK 14: This deliverable shall be submitted electronically to the AMPV data 

manager.  The Contractor shall prepare and deliver NORs in same media format as 

associated mating ECP package. 

AMPV Data 
Manager 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B060 

2. TITLE OF DATA ITEM 

CONFIGURATION STATUS ACCOUNTING 

INFORMATION 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-81253A (T) 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Tailored BLK4: In addition to the information listed in DI-CMAN-81253A, the 
Contractor shall add additional information for the AMPV Master Product Data Set. 
This report shall list all product design data, such as engineering drawings, models, 
and associated lists, associated documents, schematics, installations, diagrams, 
instructions, software configurations, Unique Identification (UID), decals, labels, 
warnings, critical safety items, kits, armor, manufacturing and process 
specifications, and other data created for the AMPV.   
 
This report shall add the following information: 
 
a. Part Number (Drawing, 2D-3D Model) or Document Number.  Include document 
number    
    for parts if different from Part Number. If part number is re-identified by the 
Contractor,  
    reflect true manufacture part number or Government/non-Government spec or 
standard  
    Part Number as the prime and identify Contractor’s number in a separate 
column.  For 
    AOPNs, list AOPN as the prime and include a column for the Contractor’s 
number if one  
    was assigned prior to AOPN assignment 
b. Current Released Revision level and release authorization-ERR Number, ECN, 
CO, etc. 
c. Nomenclature/Title 
d. Data Type [Part (CSI, Source Control, Vendor Item, Kit, etc.), installation, 
specification,  
    instruction, schematic, diagram, quality data, packaging data, etc.] 
e. Product Baseline (PBL) ERR # & date 
f. Source or Master, including software version if CAD (Linen, Mylar, Word, Excel, 
2D  
    AutoCAD v.27, 3D Solid UG v.27, ProE Wildfire 4.0, etc.) 
g. Data Restrictions (U=Unlimited Rights, G=Government Purpose Rights, 
L=Limited  
    Rights, SL=Special License Rights, R=Restricted Rights, SN=specifically 
Negotiated  
    License Rights) 
h. Distribution Statement 
i. Export Controlled (Yes/No or ‘x’/no ‘x’) 
j. Applicable End Item Models 
k. CAGE Code 
l. Open actions & ECPs 
m. Date Product Data Delivered to Government 
n. Status (Active, Obsolete, Superseded by.., unreleased, etc.) 
o. UID item (Yes/No or ‘x’/no ‘x’) 
 
BLK 12: The Contractor shall submit initial CSAR 30 days after delivery of 

AMPV Data 

Manager 
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configuration control is baselined to the government. 
 
The Government will provide comments within 30 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
calendar days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 days of receipt of 
comments. 
 
 
Blk 13: The Contractor shall submit an updated CSAR once quarterly, after initial 
submission. 
 
 
BLK 14: This deliverable shall be submitted electronically to the AMPV data 
manager.  The Contractor shall prepare and deliver CDRL report in contractor's 
format in an editable Microsoft Office Suite.   
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B061 

2. TITLE OF DATA ITEM 

Engineering Release Record (ERR) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-80463C 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

ASREQ 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4:  The Contractor may use their own format for preparing an ERR or may 
elect to use standard forms which are available from the Government upon request 
or from http://contracting.tacom.army.mil/engr/engrchange.htm. 
 
ERR documentation shall include:  
  
      a.  ERR number 
      b. Date  
      c. Sheet number of total sheets  
      d. Baseline established or changed  
      e. Type of release (initial or change) 
      f. ECP Number and ECP approval date  
      g. Functional Assembly and Nomenclature  
      h. System or Configuration item nomenclature (all end item affected by model 
number)  
      i. Remarks or Miscellaneous Information 
      j. Drawing Data Information: 
             1.CAGE code  
             2.Doc Type  
             3.Drawing size and Drawing number  
             4.Sheet of sheets  
             5.Revision letter  
             6.Revision date  
             7.Release (Initial or New Application) or Change (Change or Chg 
Application)  
             8.Distribution (as applicable)  
      k. Name and address of submitting office  
      l. Government approval block 
     m. Any additional data in DI-CMAN-80463C 
 
ERR packages shall contain complete product data for the item(s) being submitted 
for release; there shall be no unreleased missing down parts, references or other 
deficiencies. 
 

Submit complete ERR packages to the Government CDM Representative 

(incorporating all corrections and design and format approvals) via PDMLink* for 

engineering release approval. 

*https://ace2.tacom.army.mil/index.html 
 
BLK 9: ERR package shall be marked to the highest distribution statement 
submitted in the ERR package. 
 
BLK 12/13: The Contractor shall submit initial product baseline ERR package for 

engineering release review and approval of the Government portion of the AMPV 

TDP within 21 calendar days of government design and format approvals.  The 

AMPV Data 
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Contractor shall submit an ERR for each set of product data submitted to the 
Government for final approval and formal release. Product data shall be married to 
an ERR and submitted concurrently. 
 
The Government will provide comments within 60 calendar days after receipt of 
submission.  Comments from the Government shall be addressed in an updated 
resubmission by the Contractor within 14 calendar days of receipt of government 
comments.  The Government will provide comments to re-submission within 14 
calendar days of the re-submission.  Comments on updates from the Government 
shall be addressed in a re-submission by the Contractor within 7 days of receipt of 
comments. 
 

Submit ERR within 30days of each ECP approval. 
 
BLK 14: This deliverable shall be submitted electronically and on CD to the AMPV 
data manager.  The Contractor shall prepare and deliver ERR in same media 
format as associated mating ECP package.  All representations of the product data 
contained in each ERR package submitted for release shall be previously 
Government-approved for design and format under the CDRL for Product 
Drawings/Models and Associated Lists (DI-SESS-81000C).  Design and format 
approval does not imply ERR approval.  The Contractor shall prepare and deliver 
one set each of all representations (2D CAD, 3D CAD, PDF, STEP, etc.) of final 
product data as required at each submission. 
 
Related Attachments : 
Attachment CM1 – Metadata Attributes 
Attachment CM2 – TDP Option Selection Worksheet 
Attachment CM3 – ASME Y14.100 Drawings, Documents and Associated Lists 
Tailoring Checklist 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B062 

2. TITLE OF DATA ITEM 

CONFIGURATION AUDIT PLAN 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81646 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

N/A 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 12: FCA Plan shall be submitted 45 days prior to FCA.  PCA Plan shall be 

submitted 45 days prior to PCA. 

 

The Government will provide comments within 30 calendar days after receipt of 

submission.  Comments from the Government shall be addressed in an updated 

resubmission by the Contractor within 14 calendar days of receipt of government 

comments.  The Government will provide comments to re-submission within 14 

calendar days of the re-submission.  Comments on updates from the Government 

shall be addressed in a re-submission by the Contractor within 7 days of receipt of 

comments. 

 

 

BLK 14: This deliverable shall be submitted electronically to the AMPV data 

manager.  The Contractor shall prepare and deliver CDRL report in contractor's 

format in an editable Microsoft Office Suite.   

AMPV Data 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B063 

2. TITLE OF DATA ITEM 

CONFIGURATION AUDIT SUMMARY REPORT 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-81022C 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

N/A 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 12: FCA Summary Report shall be submitted no later than 14 calendar days 

after end of FCA.  PCA Summary Report shall be submitted no later than 14 

calendar days after end of PCA. 

 

The Government will provide comments within 30 calendar days after receipt of 

submission.  Comments from the Government shall be addressed in an updated 

resubmission by the Contractor within 14 calendar days of receipt of government 

comments.  The Government will provide comments to re-submission within 14 

calendar days of the re-submission.  Comments on updates from the Government 

shall be addressed in a re-submission by the Contractor within 7 days of receipt of 

comments. 

 

 

BLK 14: This deliverable shall be submitted electronically to the AMPV data 

manager.  The Contractor shall prepare and deliver CDRL report in contractor's 

format in an editable Microsoft Office Suite.   

AMPV Data 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __ __ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B064 

2. TITLE OF DATA ITEM 

REQUEST FOR DEVIATION (RFD) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-CMAN-80640C  (T) 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

See Block 16 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 4:  The Contractor may use their own format for preparing a RFD or may 

elect to use standard forms which are available from the Government upon request 

or from http://contracting.tacom.army.mil/engr/engrchange.htm. 

 

Tailored:  In addition, the RFD shall be annotated by the Contractor to reflect the 

anticipated production effectivity point by vehicle serial/registration number and 

date. Deviations shall contain marked up copies of affected drawings as well as 

any other supporting data necessary to fully understand the proposal and make an 

approval.  RFDs shall also contain cost proposal data to support cost evaluation, 

negotiation, and an equitable adjustment to the contract. 

 

BLK 9: RFD package shall be marked Distribution C or the highest distribution 

statement marked document submitted in the package. 

 

BLK 12/13: The Contractor shall submit formal Class 1 ECP within 90 calendar 

days of Government approval of recurring RFD. 

The Government will provide comments within 30 calendar days after receipt of 

submission.  Comments from the Government shall be addressed in an updated 

resubmission by the Contractor within 14 calendar days of receipt of government 

comments.  The Government will provide comments to re-submission within 14 

calendar days of the re-submission.  Comments on updates from the Government 

shall be addressed in a re-submission by the Contractor within 7 days of receipt of 

comments. 

 

BLK 14: This deliverable shall be submitted electronically to the AMPV data 

manager.  The Contractor shall prepare and deliver RFD in same media format as 

associated documents in RFP package.  All representations of the product data 

contained in each RFP package submitted for approval shall be IAW design and 

format under the CDRL for Product Drawings/Models and Associated Lists (DI-

SESS-81000C).  The Contractor shall prepare and deliver one set each of all 

representations (2D CAD, 3D CAD, PDF, STEP, etc.) of final product data as 

required at each submission. 

 

Related Attachments : 

Attachment CM1 – Metadata Attributes 

Attachment CM2 – TDP Option Selection Worksheet 

Attachment CM3 – ASME Y14.100 Drawings, Documents and Associated Lists 

Tailoring Checklist 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B065 

2. TITLE OF DATA ITEM 

GFM Reporting 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

 
5. CONTRACT REFERENCE  

C.9.3.7 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

No 

10. FREQUENCY 

WKLY 
12. DATE OF FIRST SUBMISSION 

30DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

N/A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Block 14. NEED TO INSERT OFFICIAL EMAIL INBOX HERE WHEN IT IS 

KNOWN. 

AMPV Data 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

B066 

2. TITLE OF DATA ITEM 

Quality Deficiency Report 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-QCIC-80736 
5. CONTRACT REFERENCE  

C.9.3.8 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

No 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

N/A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Reports shall be made on Electronic Deficiency Reports (EDR's), which shall be 

composed using the following link https://aeps.ria.army.mil/aepspublic.cfm. 

Detailed instructions on how to fill the form out are available at the link, by 

clicking on the "red numbers" associated with each step in the process of 

completing the form.  

 

Part deficiencies shall be reported immediately in case of Category I deficiency; 

follow-up documentation within 2 days.  Category II reports shall be submitted 

within two days of deficiency discovery. Info copy of completed EDR shall be 

provided to the in-plant DCMA office at the time of the EDR composition (see 

block 22 of the EDR form). 

 

Info copy of completed EDR shall be included with all shipments of deficient 

material returned to the Government.  

 

 

Block 14. NEED TO INSERT OFFICIAL EMAIL INBOX HERE WHEN IT IS 

KNOWN. 

AMPV Data 

Manager 

 1  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      0 1 0 

G. PREPARED BY 

Craig Riedel 
H. DATE 

 

8/28/12 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

 

 

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 
1.  DATA ITEM NO 

 

C001 

2. TITLE OF DATA ITEM 

 

LRU Test Readiness Review (TRR) Package 

3. SUBTITLE  
 

 
4. AUTHORITY (Data Acquisition Document No.) 

 
     DI-ADMIN-81249A 

5. CONTRACT REFERENCE  

 

 

6. REQUIRING OFFICE 

 
SFAE-GCS-ABCT-Q 

7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ    

 

DRAFT 

FINAL 

Reg Repro 

16. Remarks 

Contractor shall submit a LRU Test Readiness Review (TRR) Package.  The 
contractor shall use the format of their choosing when developing the LRU TRR 
Package. 
 
The LRU TRR Review Package shall, at a minimum, consist of the following 
information: 
 
-LRU Name   
-Test(s) being performed 
-Test Schedule including set-up, break-down, shipping times, test duration(s) 
-Quantities of LRUs to undergo testing 
-Test Location(s) 
-Test Objectives 
-Test Parameters 
-Test Limitations 
-Test Readiness Criteria Including: 
          >Test Plan 
          >Test Asset Availability and Status 
          >Test Equipment Availability and Status 
          >Test Support Personnel 
          >Pretest Completion and Result Summaries 
 
The LRU TRR Package shall be submitted to the Government no less than 1 
business day (24 hours) prior to the start of the scheduled LRU TRR. 
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D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

C002 

2. TITLE OF DATA ITEM 

 

LRU Qualification Matrix 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80711A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-Q 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

30DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Contractor shall submit and maintain a LRU Qualification Matrix.  The contractor 

shall use the format of their choosing when developing the LRU Qualification 

Matrix. 

 

The LRU Qualification Matrix shall, at a minimum, consist of the following 

information: 

 

-LRU full name 

-Any and all LRU acronyms 

-Subsystem that the LRU is associated with 

-Quantities of LRUs to undergo qualification 

-Associated qualification tests, HALT (Highly Accelerated Life Test), FAT (First 

Article Test), Acceptance Tests, and ESS development to be performed on specific 

LRUs 

 

The LRU Qualification Matrix shall be submitted to the Government within 30 

calendar days after contract award. 

 

The Government shall provide rejection or approval of the delivered LRU 

Qualification Matrix within 10 business days after delivery of the matrix.   

 

If rejected, the contractor shall have 10 business days to respond with a re-

submission of the LRU Qualification Matrix with all Government comments 

having been addressed. 

 

Any modification to the LRU Qualification Matrix shall be made jointly with 

concurrence from the Government and the contractor. 
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E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

C003 

2. TITLE OF DATA ITEM 

 

Test Plans 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-NDTI-81307A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-Q 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Contractor shall submit contractor-approved, final version, test plans to the 

Government for review and approval.  Contractor shall use the format of their 

choosing when developing the test plans. 

 

The test plans shall, at a minimum, consist of the following information: 

 

-Test methodology 

-Test scope 

-Test judgment criteria 

-Test sequence duration 

 

All test plans shall be submitted to the Government 30 calendar days before the 

initiation, or scheduled initiation, of the test being performed. 

 

The Government shall provide rejection or approval of the delivered test plans 

within 10 business days after delivery of the plans.   

 

If rejected, the contractor shall have 10 business days to respond with a re-

submission of the test plans with all Government comments having been 

addressed. 

AMPV Data 

Manager 
 1 1  

SFAE-GCS-

ABCT-Q 
1 1  

    

      

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      2  2  

G. PREPARED BY 

Matthew F. Jordan 
H. DATE 

 

2012SEP10 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 
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E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

C004 

2. TITLE OF DATA ITEM 

 

LRU Test Reports 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80711A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-Q 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Contractor shall submit test reports to the Government for review and approval.  

Contractor shall use the format of their choosing when developing the test reports. 

 

Test reports shall be submitted to the Government, for approval or rejection, 

within 30 calendar days after the completion of the final test performed on the 

LRU being reported on.  

 

The Government shall provide rejection or approval of the delivered test report 

within 10 business days after delivery of the report.   

 

If rejected, the contractor shall have 10 business days to respond with a re-

submission of the test report with all Government comments having been 

addressed. 
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1.  DATA ITEM NO 

 

C005 

2. TITLE OF DATA ITEM 

 

Environmental Stress Screen (ESS) Effectiveness 

Reports 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-ENVR-81663 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-Q 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

QRTLY 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Contractor shall provide contractor-approved ESS Effectiveness Reports to the 

Government.  Contractor shall use the format of their choosing when developing 

the ESS Effectiveness Reports. 

 

Contractor shall utilize a closed loop feedback system in-house, at suppliers, from 

vehicles and other accessible, factual and reliable production or field data.  

 

Contractor shall document, analyze and report on all available data to determine 

the ESS program's effectiveness.  

 

ESS Effectiveness Reports shall be submitted to the Government starting four (4) 

months after the delivery of the first Low Rate Initial Production (LRIP) unit and 

continuing on a quarterly basis for the remainder of the contract. 
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1.  DATA ITEM NO 

 

C006 

2. TITLE OF DATA ITEM 

 

LRU Failure Modes Effects & Criticality Analysis 

(FMECA) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-ILSS-81495 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-Q 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASGEN 
12. DATE OF FIRST SUBMISSION 
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14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

All Line Replaceable Unit Design Failure Modes and Effects Analysis (FMECA) 

data shall be submitted to the Government. Contractor shall use the format of their 

choosing when developing the FMECA. 

 

The FMECA shall, at a minimum, consist of the following information: 

 

-Item(s)  

-Function(s)  

-Failure(s)  

-Effect(s) of Failure  

-Cause(s) of Failure  

-Current Control(s)  

-Recommended Action(s)  

-Risk Priority Numbers (RPNs)  

-Criticality Analysis (FMEA with Criticality Analysis = FMECA)  

 

Contractor shall provide contractor-approved, final version, FMECA summary 

reports to the Government. 

 

All FMECA summary reports shall be provided to the Government within 60 

calendar days after contract award. 

 

The Government shall provide rejection or approval of the delivered FMECA 

summary reports within 30 calendar days after delivery of the report.   

 

If rejected, the contractor shall have 10 business days to respond with a re-

submission of the FMECA summary reports with all Government comments 

having been addressed. 
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F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

C007 

2. TITLE OF DATA ITEM 

 

Lead (Pb) Free Control Plan 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81772 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-Q 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ONE/R 
12. DATE OF FIRST SUBMISSION 

60DAC 
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a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The contractor shall provide a contractor-approved, final version, Lead (PB) Free 

Control Plan to the Government.  The contractor shall use the format of their 

choosing when developing the Lead (PB) Free Control Plan. 

 

The Lead (PB) Free Control Plan must include the following information: 

 

-Policies for the use of Lead (PB) and Lead (PB) free materials. 

-Procedures for the use and mitigation of Lead (PB) materials. 

-Procedures for the use and implementation of Lead (PB) free materials. 

-Manufacturing processes for the use of Lead (PB) and Lead (PB free materials. 

-Monitoring in regards to all Lead (PB) free electronic components that are, or 

have the potential to be utilized.  

 

The Lead (PB) Free Control Plan must make extensive use of  GEIA-STD-0005-1 

and GEIA-STD-0005-2. 

 

The Lead (PB) Free Control Plan shall be provided to the Government within 60 

calendar days after execution of the contract. The Government shall provide 

rejection or approval of the delivered Lead (PB) Free Control Plan within 30 

calendar days after delivery of the plan.  If rejected, the contractor shall have 10 

business days to respond with a re-submission of the Lead (PB) Free Control Plan 

with all Government comments having been addressed.  Should this data 

deliverable require revision after initial delivery, the Contractor shall resubmit the 

data on a date mutually agreed to by the parties. 
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E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

C008 

2. TITLE OF DATA ITEM 

 

Reliability and Maintainability (R/M) Program Plan 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81613 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-Q 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ANNLY 
12. DATE OF FIRST SUBMISSION 

60DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The contractor will maintain, in their own format, all R/M data on vendor or 

subcontractor supplied items and inform the Government of any part or 

component which will degrade system R/M requirements.  The R/M Program Plan 

will consist of the following information: 

 

(1) R/M Reports - Contractor will provide data to support the Contractor's claim 

that it meets or exceeds the R/M requirements.  The Contractor will also identify 

how best commercial engineering and DFSS approaches are being incorporated 

early in the system design process to achieve the requirements. 

 

(2) Procedures and Controls - Contractor will establish and maintain procedures 

and controls, which ensure products obtained from vendors and subcontractors 

will meet R/M requirements.  The Contractor will establish, implement and 

maintain documented procedures, which detect and preclude the use of 

substandard or counterfeit parts in the production process and impose similar 

requirements on subcontractors. 

 

(3) Reliability Predictions - Contractor will provide detailed reliability predictions 

based on a defined configuration and associated models.  The predictions will be 

allocated from the system level down to the lowest indenture level and updated 

each time significant design or mission profile changes significantly impact the 

vehicle, variants of the vehicle or any of its subsystems. 

 

(4) R/M Modeling and Analysis -For each of the failure modes the contractor shall 

identify: 

(a) Whether the component failure would result in an operational mission failure 

or an unscheduled maintenance action, 

(b) analysis method used on critical components, 

(c) a characterization of the local loads and stresses (vibration, shock, thermal, 

electrical, etc) that impact the reliability of the component, 

(d) FEA model analysis results of the critical component, 

(e) component test plans and analysis of results, 

(f) predictions for time, cycles, or hours-to-failure for each critical component 
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based on engineering analysis, 

(g) design improvement recommendations and their status, 

(h) performance changes over time and a recommended approach for replacement 

before failure, including a method of detection or prognostics to monitor the 

component wear or life. 

 

Initial Plan shall be submitted to the Government within sixty (60) calendar days 

of contract award. 

 

An updated plan shall be submitted to the Government on an annual basis to 

reflect changes that might affect or degrade system R/M requirements. 
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Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

C009 

2. TITLE OF DATA ITEM 

 

Failure Analysis Corrective Action Report (FACAR) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81315A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-Q 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Each Failure Analysis Corrective Action Report (FACAR) will have a 

comprehensive analysis of the test incident, the mode of failure, root cause of 

failure and documentation of the corrective action proposed or taken to prevent 

recurrence of the incident.  

 

Only FACARs approved by the Contractor chaired Failure Review Board will be 

submitted to the Government. 

 

Tailoring of DI-SESS-81315A.  

Para 3.1 and 3.2 of the DID are revised to require the following: 

Each FACAR shall include: 

Vehicle Type 

Vehicle S/N 

Test Incident Report (TIR) Number 

Corrective Action Report (CAR) Number 

Incident Date 

CAR Date: Incident Class 

Incident Description 

Related Incidents 

Failure analysis 

Corrective Action 

 

Para. 4 of DI-SESS-81315A is revised to remove any reference to "Nonrelevant 

Failures." 

 

FACARs will be provided within the following time frames: 

 

Critical – Interim electronic response within 24 hours of Government TIR release 

date and final electronic response within five (5) calendar days after Government 

TIR release date.  

 

Major – Final electronic response within thirty (30) calendar days after 

Government TIR release date. 
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Minor – If directed by the Government, the Contractor will respond to all minor 

TIRs that have a repetitive or pattern failure mode that impacts operation, as 

determined by the Government.  Individual, one-time minor TIRs, will be handled 

on a case-by-case basis. Electronic responses will be due within thirty (30) 

calendar days of Government TIR release date for the final minor TIR for which a 

pattern has been established. 

Information – As requested by the Government. 

 

FACARs are to be submitted to the Government via the Asset Management 

System (AMS).  TIR (FACAR) responses for other prime or subcontractors will 

be coordinated through the prime contractor.  If the contractor’s FACAR is 

rejected, the Government will notify the Contractor within thirty (30) calendar 

days of submission of the FACAR to AMS.  The Contractor will be required to 

resubmit a response with thirty (30) calendar days of that notification. 

15. TOTAL       2  

G. PREPARED BY 

Mike Staniszewski 
H. DATE 

 

2012SEP10 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

C010 

2. TITLE OF DATA ITEM 

 

Contractor Test Data, Media, Documents and 

Reports 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-Q 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The contractor shall provide, upon written or verbal request from SFAE-GCS-

ABCT-Q personnel, copies of  contractor test data, videos, photos, analyses, 

inspection results used or developed during the AMPV program. 

 

The materials provided shall be in contractor format and can be paper copies, 

computer disks or e-mail attachments . 

 

The contractor shall provide requested documents/media within three (3) business 

days upon receipt of the request for it. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

C011 

2. TITLE OF DATA ITEM 

 

Final Inspection Record (FIR) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-QCIC-81068 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-Q 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

A 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

90 GAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The development, validation and approval process for the FIR shall utilize a joint 

Government and contractor Integrated Product Team (IPT) methodology. 

 

The Contractor shall provide a draft FIR to the Government for review within 90 

calendar days after initiation of the period of performance of this contract.  The 

Contractor shall provide a final, validated, FIR to the Government for review and 

approval 180 calendar days after initiation of the period of performance of this 

contract.  The Government shall provide rejection or approval of the delivered 

final FIR within 10 business days after delivery of the FIR.  If rejected, the 

Contractor shall have 10 business days to respond with a re-submission of the FIR 

with all Government comments having been addressed. 

  

 

The Contractor update the FIR throughout the contract period of performance of 

this contract as requirements and/or vehicle configurations changes occur.  The 

Contractor shall submit FIR updates on dates mutually agreed to by the parties.  

The Government shall provide rejection or approval of the FIR updates within 10 

business days after delivery of the FIR update.  If rejected, the Contractor shall 

have 10 business days to respond with a re-submission of the FIR update with all 

Government comments having been addressed. 

AMPV Data 

Manager 
  1  

SFAE-GCS-

ABCT-Q 
 1  

DCMA  1  

      

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL       3  

G. PREPARED BY 

Matthew F. Jordan 
H. DATE 

 

2012SEP10 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D001 

2. TITLE OF DATA ITEM 

 

Management Plan 

3. SUBTITLE  
Integrated Logistics Support Management Plan 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-80004A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

30 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall deliver the ILS management plan thirty (30) calendar days 

after contract award. The Government will provide comments back to the 

Contractor within thirty (30) calendar days of the draft submission to the 

Government.  The Contractor shall address all Government comments in a 

resubmission of the Plan within thirty (30) calendar days of receipt of comments.  

The Contractor shall maintain and update the report, as necessary, and shall 

resubmit upon dates mutually agreed to by the parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D002 

2. TITLE OF DATA ITEM 

 

Army Oil Analysis Report 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80390 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

120 DA-CDR 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall analyze the AMPV engine and transmission, leveraging data 

developed under previous Government contracts, if applicable, to determine the 

effect on current AOAP information.  Changes to the current AOAP information 

required to support AMPV shall be submitted one hundred and twenty (120) 

calendar days after the Critical Design Review (CDR).  Should this data 

deliverable require revision after initial delivery, the Contractor shall redeliver the 

data on a date mutually agreed to by the parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and PM Procurement Analyst. 

AMPV Data 
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15. TOTAL      0  1 0 
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8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D003 

2. TITLE OF DATA ITEM 

 

Testability Analysis Report 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-ATTS-81271/MIL-HDBK-2165 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall develop or update, and submit a draft of the Testability 

Analysis report within ninety (90) calendar days after the Critical Design Review 

(CDR).  The Government will provide comments back to the Contractor within 

sixty (60) calendar days of submission of the draft to the Government.  Comments 

from the Government on the draft Report shall be addressed in a resubmission by 

the Contractor within thirty (30) calendar days of receipt of comments.   

 

The contractor shall update the Testability Analysis Report, as necessary, 

throughout the period of performance of the contract.  The Contractor shall submit 

the Testability Analysis Report updates on dates mutually agreed to by the parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and PM Procurement Analyst. 
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G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D004 

2. TITLE OF DATA ITEM 

 

Maintenance Task Analysis 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-PRF-49506 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall complete deliveries of the Maintenance Task Analysis 

incrementally in accordance with the ILS Master schedule. 

 

For additional guidance reference MIL-HDBK-502. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 
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15. TOTAL      0  1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D005 

 

2. TITLE OF DATA ITEM 

 

Logistics Data Product Summaries 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81759 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

AT CDR 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall provide a Level Of Repair Analysis (LORA) Report using 

MIL-PRF-49506 and deliver the summaries in Government and contractor agreed 

to format at the Critical Design Review (CDR).  Should this data deliverable 

require revision after initial delivery, the Contractor shall redeliver the data on a 

date mutually agreed to by the parties.   

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and PM Procurement Analyst. 

AMPV Data 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D006 

2. TITLE OF DATA ITEM 

 

Human Engineering Design Approach Document - 

Operator (HEDAD-O) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-HFAC-80746 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

AT CDR 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Contractor shall deliver the HEDAD-O at the Critical Design Review (CDR).  The 

Contractor shall update the HEDAD-O throughout the period of performance, per 

the ILS master schedule, and provide documentation thirty (30) calendar days 

prior to design reviews. 

 

Block 14:  Electronic submission of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and PM Procurement Analyst. 

 

AMPV Data 

Manager 
 1  

    

    

      

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      0  1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D007 

2. TITLE OF DATA ITEM 

 

Human Engineering Design Approach Document - 

Maintainer (HEDAD-M) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-HFAC-80746 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

AT CDR 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Contractor shall deliver the HEDAD-M at the Critical Design Review (CDR).  

The Contractor shall update the HEDAD-M throughout the period of performance, 

per the ILS master schedule, and provide documentation thirty (30) calendar days 

prior to design reviews. 

 

Block 14:  Electronic submission of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and PM Procurement Analyst. 

AMPV Data 

Manager 
 1  

    

    

      

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      0  1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D008 

2. TITLE OF DATA ITEM 

 

Provisioning Plan 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DAPAM 770-56, AR700-127, AR700-18 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

AT CDR 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall provide the Provisioning Plan at the Critical Design Review 

(CDR) during the Provisioning Guidance Conference.  The Contractor shall 

develop the Plan in accordance with AR 700-127, AR 700-18 and DA PAM 700-

56.  Should this data deliverable require revision after initial delivery, the 

Contractor shall redeliver the data on a date mutually agreed to by the parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 
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15. TOTAL      0  1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D009 

2. TITLE OF DATA ITEM 

 

Transportability Report 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-PACK-80880D 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

90 DA-CDR 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall provide the Transportability Report ninety (90) calendar days 

after the Critical Design Review (CDR).   The Contractor shall maintain and 

update the report, as necessary, throughout the contract period of performance and 

redeliver the data on a date mutually agreed to by the parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 
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15. TOTAL      0  1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ____X_____ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D010 

2. TITLE OF DATA ITEM 

 

Logistics Management Information (LMI) 

3. SUBTITLE  
 

4. AUTHORITY (Data Acquisition Document No.) 

DI-ALSS-81530 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

QURTLY 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall complete delivery of the LMI incrementally in accordance 

with the ILS Master Schedule, estimated to be once per quarter. 

 

The Contractor shall prepare and deliver LMI in LSA-036 format in accordance 

with MIL-PRF-49506.  The AMPV electronic data/provisioning data interchange 

will be in data element 1388/2B (MIL-PRF-49506) for the recording and delivery 

of the Logistics Support Analysis Records (LSAR) to the Government. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 
 1  

    

    

      

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      0  1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D011 

 

2. TITLE OF DATA ITEM 

 

Preparation of Digital Technical Information of 

Frame-Based Interactive Electronic Technical 

Manual 

3. SUBTITLE  
 

TM X-XXXX-XXX-13&P 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-STD-40051-1/SOW 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 
The initial submittal of the Preliminary Technical Manual (PTM) shall be due (insert # of 

days here) days after Log Demo and shall incorporate results from contractor Validation 

and Log Demo. 

 

The second submittal of the PTM is due (insert # of days here) days after Government 

receipt of the initial submittal and shall incorporate all changes identified during (add event 

here) and Government review of the initial submittal. 

 

The Government shall review and determine acceptance or rejection of each submission 

and notify contractor within (insert # of days here) days of receipt for the initial, second, 

and any subsequent TM deliveries. If rejected, the contractor shall have (insert # of days 

here) days to correct any errors and return to the Government.   

 

Each submission shall be considered an initial draft until accepted by the Government.  

Government review time upon receipt of all PTMs will be no less than thirty (30) calendar 

days.  The initial and second submittal PTMs shall be accompanied by a Letter of 

Transmittal.  

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the AMPV 

Data Manager's review within the Government's Integrated Data Environment (IDE).  The 

Contractor shall provide email notification of data submissions to the PCO, Contract 

Specialist, COR and AMPV Procurement Analyst. 

AMPV Data 

Manager 
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AMSTA-

LCG-AI: 

   

Initial 

Submittal: 

PDF/CD-

ROM 
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Second 

Submittal: 

PDF/CD-

ROM 
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15. TOTAL         5 6 0 

G. PREPARED BY 

Christine Batayeh 
H. DATE 

 

5 July 2012 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D012 

2. TITLE OF DATA ITEM 

 

Spares Acquisition Integrated with Production 

(SAIP) 

3. SUBTITLE  
 

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-ILSS-80134A 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall deliver the SAIP List at least twelve (12) months prior to 

Milestone C.  The Government will provide rejection or approval of the delivered 

SAIP list within thirty (30) calendar days after receipt.  If rejected, the Contractor 

shall have thirty (30) calendar days to respond with a resubmission of the SAIP 

list with all Government comments addressed.  Should this data deliverable 

require revision after initial delivery, the Contractor shall redeliver the data on a 

date mutually agreed to by the parties.   

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 
 1  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      0  1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D013 

2. TITLE OF DATA ITEM 

 

System Support Package Component List  (SSPCL) 

3. SUBTITLE  
 

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-ATTS-80002 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall deliver the SSPCL no later than sixty (60) calendar days prior 

to Test and shall update the list throughout the contract period of performance.  

The SSPCL shall identify the quantities, cost, and associated responsibilities for 

each item of support to be provided to each test site or retained at the Contractor's 

facility to support testing and training.  Should this data deliverable require 

revision after initial delivery, the Contractor shall redeliver the data on a date 

mutually agreed to by the parties.   

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 
 1  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL       0 1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D014 

2. TITLE OF DATA ITEM 

Preparation of Digital Technical Information of Page-

Based Technical Manual- Operator's Manual 

3. SUBTITLE  
TM X-XXXX-XXX-10 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-STD-40051-2/SOW 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall submit a Preliminary Technical Manual (PTM) for each 

AMPV variant:  General Purpose, Mortar Carrier, Mission Command, Medical 

Treatment and Medical Evacuation (Ambulance).  The initial submittal of the 

PTMs shall be due (insert # of days here) days after Log Demo and shall 

incorporate results from contractor Validation and Log Demo.   

 

The second submittal of the PTMs is due (insert # of days here) days after 

Government receipt of the initial submittal and shall incorporate all changes 

identified during (add event here) and Government review of the initial submittal. 

 

The Government shall review and determine acceptance or rejection of each 

submission and notify contractor within (insert # of days here) days of receipt for 

the initial, second, and any subsequent TM deliveries. If rejected, the contractor 

shall have (insert # of days here) days to correct any errors and return to the 

Government.   

 

Each submission shall be considered an initial draft until accepted by the 

Government.  Government review time upon receipt of all PTMs will be no less 

than thirty (30) calendar days.  The initial and second submittal PTMs shall be 

accompanied by a Letter of Transmittal.  

 

Block 14:  Quantities listed in Block 14. (b) are the number of copies required per 

variant. 

 

Electronic submissions of data requirements shall be uploaded for the AMPV Data 

Manager's review within the Government's Integrated Data Environment (IDE).  

The Contractor shall provide email notification of data submissions to the PCO, 

Contract Specialist, COR and AMPV Procurement Analyst. 

 

Block 15:  Quantities listed are the total number of copies required per variant. 

AMPV Data 
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15. TOTAL      5 6    0 

G. PREPARED BY 

Christine Batayeh 
H. DATE 

 

5 July 2012 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D015 

2. TITLE OF DATA ITEM 

Preparation of Digital Technical Information of Page-

Based Technical Manual- Hand Receipt Manual 

3. SUBTITLE  
TM X-XXXX-XXX-10-HR 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-HDBK-503/SOW 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Refer to MIL-STD-40051 and FM 4-30.31 for preparation specifications and 

requirements. 

 

The Contractor shall submit a Preliminary Technical Manual (PTM) for each 

AMPV variant:  General Purpose, Mortar Carrier, Mission Command, Medical 

Treatment and Medical Evacuation (Ambulance). The initial submittal of the 

PTMs shall be due (insert # of days here) days after Log Demo and shall 

incorporate results from contractor Validation and Log Demo. 

 

The second submittal of the PTMs is due (insert # of days here) days after 

Government receipt of the initial submittal and shall incorporate all changes 

identified during (add event here) and Government review of the initial submittal. 

 

The Government shall review and determine acceptance or rejection of each 

submission and notify contractor within (insert # of days here) days of receipt for 

the initial, second, and any subsequent TM deliveries. If rejected, the contractor 

shall have (insert # of days here) days to correct any errors and return to the 

Government.   

 

Each submission shall be considered an initial draft until accepted by the 

Government.  Government review time upon receipt of all PTMs will be no less 

than thirty (30) calendar days.  The initial and second submittal PTMs shall be 

accompanied by a Letter of Transmittal.  

 

Block 14:  Quantities listed in Block 14. (b) are the number of copies required per 

variant. 

 

Electronic submissions of data requirements shall be uploaded for the AMPV Data 

Manager's review within the Government's Integrated Data Environment (IDE).  

The Contractor shall provide email notification of data submissions to the PCO, 

Contract Specialist, COR and AMPV Procurement Analyst. 

 

Block 15:  Quantities listed are the total number of copies required per variant. 

AMPV Data 
Manager 

 1   

AMSTA-

LCG-AI: 
   

FRC    

Hard-Copy    3  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      0  4 0 

G. PREPARED BY 

Christine Batayeh 
H. DATE 

 

5 July 2012 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 

gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of 

information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson 

Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT 

RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D016 

2. TITLE OF DATA ITEM 

Recovery and Battle Damage Assessment and Repair 

Equipment Publication 

3. SUBTITLE  
TM X-XXXX-XXX-BD 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-STD-40051/SOW 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Refer to MIL-STD-40051 and FM 4-30.31 for preparation specifications and 

requirements. 

 

The Contractor shall submit a Preliminary Technical Manual (PTM) for each 

AMPV variant:  General Purpose, Mortar Carrier, Mission Command, Medical 

Treatment and Medical Evacuation (Ambulance).  The initial submittal of the 

PTMs shall be due (insert # of days here) days after Log Demo and shall 

incorporate results from contractor Validation and Log Demo. 

 

The second submittal of the PTMs is due (insert # of days here) days after 

Government receipt of the initial submittal and shall incorporate all changes 

identified during (add event here) and Government review of the initial submittal. 

 

The Government shall review and determine acceptance or rejection of each 

submission and notify contractor within (insert # of days here) days of receipt for 

the initial, second, and any subsequent TM deliveries. If rejected, the contractor 

shall have (insert # of days here) days to correct any errors and return to the 

Government.   

 

Each submission shall be considered an initial draft until accepted by the 

Government.  Government review time upon receipt of all PTMs will be no less 

than thirty (30) calendar days.  The initial and second submittal PTMs shall be 

accompanied by a Letter of Transmittal.  

 

Block 14:  Quantities listed in Block 14. (b) are the number of copies required per 

variant. 

 

Electronic submissions of data requirements shall be uploaded for the AMPV Data 

Manager's review within the Government's Integrated Data Environment (IDE).  

The Contractor shall provide email notification of data submissions to the PCO, 

Contract Specialist, COR and AMPV Procurement Analyst. 

 

Block 15:  Quantities listed are the total number of copies required per variant. 

AMPV Data 

Manager 

 1  

AMSTA-

LCG-AI: 

   

Initial 

Submittal: 

   

    PDF/CD-

ROM 

    5    

Second 

Submittal: 

   

    PDF/CD-

ROM 

 5  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      5 6 0 

G. PREPARED BY 

Christine Batayeh 
H. DATE 

 

5 July 2012 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 

gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of 

information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson 

Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT 

RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D017 

2. TITLE OF DATA ITEM 

Technical Manual Schedule and Status Report for EMD 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-TMSS-81812 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Rep

ro 

16.  Remarks 

BLOCK 8 – Government has five (5) business days to review.  Contractor shall 

resubmit five (5) business days after Government review.   

 

BLOCK 10, 12, 13 – Schedule shall be submitted in Microsoft Project fourteen 

(14) business days prior to the Start of Work meeting and updates shall be 

submitted fourteen (14) business days prior to each Program Management Review.  

Get well plans to explain program slippages shall be submitted within thirty (30) 

calendar days of discovery. 

 

BLOCK 14 – Electronic submissions of data requirements shall be uploaded for 

the AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

 

Repro = electronic copy 

AMPV Data 
Manager 

 1  

PCO   1 

COR 1  1 

ACO   1 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      1  1 3 

G. PREPARED BY 

Christine Batayeh 
H. DATE 

 

5 July 2012 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___Validation Plan______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D018 

2. TITLE OF DATA ITEM 

Technical Manual Validation Plan 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-TMS-S81818 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Rep

ro 

16.  Remarks 

The contractor shall notify the Government of the contractor Validation Plan 

certifying that each equipment publication under this contract shall be 100% 

validated IAW the requirements of this contract ensuring that the content therein is 

complete and technically accurate.  

 

If the Government determines that the Validation Plan will not ensure technical 

accuracy and adequacy of all TM deliverables, the Contractor will be required to 

re-validate the procedures to the satisfaction of the Government at no additional 

cost until it can ensure that validation efforts will result in an acceptable level of 

quality assurance. 

 

The Government has five (5) business days to review.  The Contractor shall 

resubmit the Validation Plan five (5) business days after Government review, with 

all corrections incorporated. 

 

The Validation Plan shall be submitted in the Contractor's preferred format 

fourteen (14) business days prior to the start of Validation.   

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 

 1  

PCO   1 

COR 1  1 

ACO   1 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      1  1 3 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/27/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 

gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of 

information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson 

Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT 

RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___Validation Report______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D019 

2. TITLE OF DATA ITEM 

Validation Report 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall notify the Government, in writing, of the results of the 

Contractor Validation through the use of this report and shall certify that each 

equipment publication identified has been 100% validated in accordance with the 

requirements of this contract ensuring that the content therein is complete and 

technically accurate.  The Contractor shall submit a Validation Report for each 

AMPV variant: General Purpose, Mortar Carrier, Mission Command, Medical 

Treatment and Medical Evacuation (Ambulance).  

 

If the Government determines that the Validation will not ensure technical 

accuracy and adequacy of all TM deliverables, the Contractor will be required to 

re-validate the procedures to the satisfaction of the Government at no additional 

cost until it can ensure that validation efforts will result in an acceptable level of 

quality assurance. 

 

Block 14:  Quantities listed in Block 14. (b) are the number of copies required per 

variant. 

 

Electronic submissions of data requirements shall be uploaded for the AMPV Data 

Manager's review within the Government's Integrated Data Environment (IDE).  

The Contractor shall provide email notification of data submissions to the PCO, 

Contract Specialist, COR and AMPV Procurement Analyst. 

 

Block 15:  Quantities listed are the total number of copies required per variant. 

AMPV Data 

Manager 

 1  

TBD    

Report 
Submittal 

   

Paper Copy   1 

Digitized PDF   1 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      0  1 2 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/27/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D020 

2. TITLE OF DATA ITEM 

Course Conduct Information Package 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81522 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall deliver each Course Conduct Information Package within 

thirty (30) calendar days after conduct of training.   Should this data deliverable 

require revision after initial delivery, the Contractor shall redeliver the data on a 

date mutually agreed to by the parties.   

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 

 1  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         0 1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/27/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D021 

2. TITLE OF DATA ITEM 

Limited User Test (LUT) Training Package 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-ILSS-80872 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall deliver final draft material one hundred and twenty (120) 

calendar days prior to LUT training. 

 

Final Government comments will be provided no later than seventy-five (75) 

calendar days prior to the conduct of training for the Contractor to incorporate into 

the final material. 

 

Contractor shall deliver final training materials thirty (30) calendar days prior to 

LUT training. 

 

Contractor shall deliver final NET materials no later than ninety (90) calendar 

days prior to the start of conduct of Field Maintenance NET. 

 

Contractor shall deliver final I&KP training materials ninety (90) calendar days 

prior to I&KP training.  The Contractor shall provide two sets of training aids as 

well as one set of classroom spares. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 

1 1  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL       1 1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/27/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D022 

2. TITLE OF DATA ITEM 

Provisioning Parts List (PPL) 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81715 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

30 DP-PBOM Delivery 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Rep

ro 

16.  Remarks 

The Contractor shall provide a PPL, in Contractor format, thirty (30) calendar 

days prior to the Provisioning Bill of Materiel (PBOM) delivery.  Should this data 

deliverable require revision after initial delivery, the Contractor shall redeliver the 

data on a date mutually agreed to by the parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 
Manager 

 1  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         0 1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/27/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D023 

2. TITLE OF DATA ITEM 

Supplemental Provisioning Technical Documentation 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81716 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall provide Supplemental Provisioning Technical 

Documentation within ninety (90) calendar days after the Critical Design Review 

(CDR).   Should this data deliverable require revision after initial delivery, the 

Contractor shall redeliver the data on a date mutually agreed to by the parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 
Manager 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D024 

2. TITLE OF DATA ITEM 

Provisioning Screening Data 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81714 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall conduct pre-procurement screening of parts in order to 

update the Provisioning Bill of Materiels (PBOM).  Delivery of this data shall be 

in conjunction with any PBOM deliveries. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 
Manager 
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15. TOTAL         0 1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/27/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D025 

2. TITLE OF DATA ITEM 

Logistics Management Information (LMI) Data Products 
3. SUBTITLE  

Packaging 

4. AUTHORITY (Data Acquisition Document No.) 

DI-ALSS-81529(T) 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

60 DA-Prov. Conference 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Rep

ro 

16.  Remarks 

Format and content are described in MIL-PRF-49506 and clarified / tailored by 

two attachments: 

 

1. DI-ALSS-81529 Attachment A, Logistics Management Information Packaging 

Data Products 

2. DI-ALSS-81529 Attachment B, Incoming Transaction Format 

 

The following data element positions as defined in DI-ALSS-81529 Attachment B 

will be left blank: 

17, 27-28, 38, 114, 158, 209, 215-336 

 

BLK 12 - First submittal due sixty (60) calendar days after Provisioning 

Conference.   

 

BLK 13 - Subsequent submittals are due by the 25th of each month. Final data 

shall be submitted no later than sixty (60) calendar days prior to first unit 

equipped.   

 

BLK 14 - Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

 

LMI Data Products for all Special Group Items and Equipment Preservation Data 

Sheets (EPDS) shall be submitted with the Special Packaging Instruction or 

EPDS.   

 

Packaging:   

Repro = electronic copy delivery to email:  AMSTA-LCL-MSP: 

bruce.m.hutcheon.civ@mail.mil.   

AMPV Data 
Manager 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D026 

2. TITLE OF DATA ITEM 

Special Packaging Instruction (SPI) 
3. SUBTITLE  

Packaging 

4. AUTHORITY (Data Acquisition Document No.) 

DI-PACK-80121B 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

30 DA-Prov. Conference 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 12 - First submittal due thirty (30) calendar days after Provisioning 

Conference. 

 

BLK 13 - Subsequent submittals due by the 25th of each month.  Submit 

concurrently with Validation Report.   

 

Submit Validation Reports for each item with item’s Special Packaging 

Instructions.  Final data shall be submitted no later than sixty (60) calendar days 

prior to first unit equipped.   

 

BLK 14 - Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

 

Special Packaging Instructions must be submitted electronically in a format that is 

readable and editable by the Government (currently MS Word – Office) Repro 

copy = Electronic delivery CD ROM or email.  

 

Packaging:   

Repro = electronic copy delivery to email: 

AMSTA-LCL-MSP: bruce.m.hutcheon.civ@mail.mil 

AMPV Data 
Manager 
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Packaging 1  1 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      1 1 1 

G. PREPARED BY 

Bruce Hutcheon 
H. DATE 

 

8/22/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D027 

2. TITLE OF DATA ITEM 

Validation Report 
3. SUBTITLE  

Packaging 

4. AUTHORITY (Data Acquisition Document No.) 

DI-PACK-80457 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ONE/R 
12. DATE OF FIRST SUBMISSION 

60 DA-Prov. Conference 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 12 – Submittal due sixty (60) calendar days after completion of each 

Provisioning Conference.   

 

BLK 13 – Resubmit as necessary and within fifteen (15) business days after 

receipt of Government comments. 

 

BLK 14 – Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

 

Submit electronically in a format that is readable and editable by the Government 

(currently MS Word – Office) Repro copy = Electronic delivery CD ROM or 

email.  

 

Packaging: 

Repro = electronic copy delivery to email: 

AMSTA-LCL-MSP: bruce.m.hutcheon.civ@mail.mil  

 

Special Group Items:  Validation testing of Special Packaging Instruction (SPI) 

prototypes shall be in accordance with ASTM D 4169 “Standard Practice for 

Performance Testing of Shipping Containers and Systems” Acceptance Criteria 3, 

Distribution Cycle 18, Assurance Level I for items not previously tested.  Items 

with previously approved documented test results may be exempt from validation 

testing.  Validation testing may be limited to Test Schedule “A” and Test Schedule 

“F”.  Replicate testing and climatic conditioning are not required.  Each SPI 

submitted shall have a validation report including photographs.  Photographs shall 

show the product is undamaged. 

 

Shipping and Storage Instructions (SSI):  Notice of validation will be provided at 

least thirty (30) calendar days prior to the proposed test date.  BII and COEI shall 

be considered Special Group Items.  Packaging data for BII and COEI shall be 

validated IAW the testing requirements for Special Group Items. 

AMPV Data 
Manager 
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Packaging 1  1 
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8/22/12 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D028 

2. TITLE OF DATA ITEM 

Container Design Retrieval System (CDRS) Search 

Request 

3. SUBTITLE  
Packaging 

4. AUTHORITY (Data Acquisition Document No.) 

DI-PACK-80683B 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

60 DA-Prov. Conference 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 12 -  Submit LLRC candidates for approval sixty (60) calendar days after the 

Provisioning Conference.  For items approved as candidates for long life reusable 

containers, submit Search Request to CDRS no later than thirty (30) calendar days 

after candidate approval.  

 

BLK 13 – Resubmit as necessary within twenty (20) business days after receipt of 

Government comments. 

 

The CDRS management office can be contacted through AAC/ WMOC (CDRS), 

Attn: CDRS, 314 West Choctawhatchee Avenue, Suite 104, Eglin AFB, FL 

32542-5717. 

 

BLK 14 – Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

 

Packaging: 

Repro = electronic copy delivery to email: 

AMSTA-LCL-MSP: bruce.m.hutcheon.civ@mail.mil 

AMPV Data 

Manager 

 1  

Packaging 1  1 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      1 1 1 

G. PREPARED BY 

Bruce Hutcheon 
H. DATE 

 

8/22/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D029 

2. TITLE OF DATA ITEM 

Logistics Management Information (LMI) Data Products 
3. SUBTITLE  

Packaging 

4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81000D 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

120 DA-Prov. Conference 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

BLK 12 – Long Life Reusable Container (LLRC) design proposals shall be 

submitted electronically in the format specified in Attachment C, LLRC Design 

Proposal Format.  LLRC Design Proposal shall be provided one hundred and 

twenty (120) calendar days after the Provisioning Conference.  Submit product 

drawings and associated lists including technical data and Special Packaging 

Instructions one (1) year after Government approval of LLRC proposal. 

 

BLK 13 – Final Delivery: One complete set of the Technical Data Package (TDP) 

shall be provided thirty (30) calendar days after receiving Government comments.  

Repro copy = Electronic delivery CD ROM or email. 

 

BLK 14 – Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

 

Packaging: 

Repro = electronic copy delivery to email: 

AMSTA-LCL-MSP: bruce.m.hutcheon.civ@mail.mil 

AMPV Data 
Manager 

 1  

Packaging 1  1 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL      1 1 1 

G. PREPARED BY 

Bruce Hutcheon 
H. DATE 

 

8/22/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D030 

2. TITLE OF DATA ITEM 

Air Transportability Report 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-PACK-80932 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

90 DA-CDR 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Rep

ro 

16.  Remarks 

The Contractor shall provide shipment configuration procedures and Air 

Transportability Report to obtain USAF Air Transportability Certification ninety 

(90) calendar days after the Critical Design Review (CDR). The Contractor shall 

maintain and update the report, as necessary, and shall resubmit upon dates 

mutually agreed to by the parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 
Manager 
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I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D031 

2. TITLE OF DATA ITEM 

Item Unique Identification (IUID) Implementation Plan 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81737/MIL-STD-130 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Contractor shall submit a draft IUID Implementation Plan within ninety (90) 

calendar days after the Critical Design Review (CDR).  The Government will 

provide comments back to the Contractor within sixty (60) calendar days of the 

draft submission to the Government.  The Contractor shall address all Government 

comments in a resubmission of the Plan within thirty (30) calendar days of receipt 

of comments.  The Contractor shall maintain and update the report, as necessary, 

and shall resubmit upon dates mutually agreed to by the parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 
Manager 

1 1  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         1 1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D032 

2. TITLE OF DATA ITEM 

Logistics Demonstration Plan 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MNTY-81604 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

6 MP-LOG DEMO 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Rep

ro 

16.  Remarks 

The Contractor shall submit a draft Logistics Demonstration Plan to the 

Government six (6) months prior to the Logistics Demonstration.  The 

Government will provide comments back to the Contractor within thirty (30) 

calendar days of the draft submission to the Government.  The Contractor shall 

address all Government comments in a resubmission of the Plan within thirty (30) 

calendar days of receipt of comments.  The Contractor shall maintain and update 

the report, as necessary, and shall resubmit upon dates mutually agreed to by the 

parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 
Manager 

1 1  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         1 1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D033 

2. TITLE OF DATA ITEM 

Logistics Demonstration Results 
3. SUBTITLE  

 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MNTY-81603 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

30 DA-LOG DEMO 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Rep

ro 

16.  Remarks 

The Contractor shall submit the Logistics Demonstration Results to the 

Government thirty (30) calendar days after completion of the Logistics 

Demonstration.  Should this data deliverable require revision after initial delivery, 

the Contractor shall redeliver the data on a date mutually agreed to by the parties. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 
Manager 

 1  

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         0 1 0 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D034 

2. TITLE OF DATA ITEM 

Contract Field Service Report 
3. SUBTITLE  

Field Service Reports 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-81238(T) 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Block 4 Tailoring:  Delete paragraphs 10.1, 10.2.16, and 10.2.19. The Contractor 

shall submit a report of all FSR activity in their own format containing the 

information required in 10.2.1 through 10.2.15. The Contractor may add but shall 

not change or delete data and information submitted by Field Service 

Representatives (FSR). 

 

Blocks 10, 11, 12 and 13:  Each FSR is required to submit a weekly summary of 

their activity. The Contractor shall submit the reports, with any summary data and 

information within seven (7) business days after the close of each business week 

for routine reports. For damaged or non-repairable equipment, or situations that 

may lead to or resulted in serious injury or loss of life, the Contractor shall notify 

the Government by most expeditious means, and submit a follow-up report within 

twenty-four (24) hours. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 
Manager 

  1 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         0 0 1 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  ___X______ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D035 

2. TITLE OF DATA ITEM 

Report of Shipping (Item) and Packaging Discrepancy 
3. SUBTITLE  

Supply Discrepancy Reports 

4. AUTHORITY (Data Acquisition Document No.) 

DI-MGMT-80503 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

O 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Blocks 10, 12 and 13:  As listed in Work Directive. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 
Manager 

1  1 

AMSTA-LCG-

AI 

1  1 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         2 0 2 

G. PREPARED BY 

Lori Mizzi-Spillane 
H. DATE 

 

8/24/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D036 

2. TITLE OF DATA ITEM 

Preparation of Digital Technical Information of Page-

Based Technical Manual- Operator's Manual 

3. SUBTITLE  
TM X-XXXX-XXX-10 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-STD-40051-2/SOW 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See Blk 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Verification conference shall begin (insert # of days here) days after 

acceptance of second submittal following contractor Validation and Log Demo. 

 

The Contractor shall submit a Final Reproducible Copy (FRC) TM for each 

AMPV variant: General Purpose, Mortar Carrier, Mission Command, Medical 

Treatment and Medical Evacuation (Ambulance).  The FRC TMs are due (insert # 

of days here) days after the completion of the Verification conference and shall 

include corrections from the Government Verification and any nomenclature 

changes as a result of the provisioning process. 

 

The Government shall review and determine acceptance or rejection of each FRC 

and notify contractor within (insert # of days here) days of receipt of FRC 

deliveries.  If rejected, the contractor shall have (insert # of days here) days to 

correct any errors and return to the Government. 

 

Each submission shall be considered an initial draft until accepted by the 

Government. 

PDF and CD/ROM deliveries are due concurrent with each FRC submission. FRC 

shall be accompanied by a DD Form 250. 

 

The contractor shall overpack one copy of each DA-authenticated manual with 

each end item delivered. 

 

Block 14:  Quantities listed in Block 14. (b) are the number of copies required per 

variant. 

 

Electronic submissions of data requirements shall be uploaded for the AMPV Data 

Manager's review within the Government's Integrated Data Environment (IDE).  

The Contractor shall provide email notification of data submissions to the PCO, 

Contract Specialist, COR and AMPV Procurement Analyst. 

 

Block 15:  Quantities listed are the total number of copies required per variant. 

AMPV Data 

Manager 

 1  

AMSTA-LCG-
AI: 

   

FRC    

      Hard-Copy  3  
      PDF/CD-

ROM 
  5 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         0 4 5 

G. PREPARED BY 

Christine J Batayeh 
H. DATE 

 

7/5/12 

 

I. APPROVED BY   
 

J. DATE 

 

 

 

  



DD FORM 1423-1, JUN 90 (EG) Previous editions are obsolete. Page 1  of  1  

 

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D037 

2. TITLE OF DATA ITEM 

Preparation of Digital Technical Information of Page-

Based Technical Manual- Hand Receipt Manual 

3. SUBTITLE  
TM X-XXXX-XXX-10-HR 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-HDBK-503/SOW 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See Blk 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The initial submittal of the Preliminary Technical Manual (PTMRefer to MIL-

STD-40051 and FM 4-30.31 for preparation specifications and requirements. 

 

The Verification conference shall begin (insert # of days here) days after 

acceptance of second submittal following contractor Validation and Log Demo. 

 

The Contractor shall submit a Final Reproducible Copy (FRC) TM for each 

AMPV variant: General Purpose, Mortar Carrier, Mission Command, Medical 

Treatment and Medical Evacuation (Ambulance).  The FRC TMs are due (insert # 

of days here) days after the completion of the Verification conference and shall 

include corrections from the Government Verification and any nomenclature 

changes as a result of the provisioning process. 

 

The Government shall review and determine acceptance or rejection of each FRC 

and notify contractor within (insert # of days here) days of receipt of FRC 

deliveries.  If rejected, the contractor shall have (insert # of days here) days to 

correct any errors and return to the Government. 

 

Each submission shall be considered an initial draft until accepted by the 

Government. 

PDF and CD/ROM deliveries are due concurrent with each FRC submission. FRC 

shall be accompanied by a DD Form 250. 

 

The contractor shall overpack one copy of each DA-authenticated manual with 

each end item delivered. 

 

Block 14:  Quantities listed in Block 14. (b) are the number of copies required per 

variant. 

 

Electronic submissions of data requirements shall be uploaded for the AMPV Data 

Manager's review within the Government's Integrated Data Environment (IDE).  

The Contractor shall provide email notification of data submissions to the PCO, 

Contract Specialist, COR and AMPV Procurement Analyst. 

 

Block 15:  Quantities listed are the total number of copies required per variant. 

AMPV Data 

Manager 

 1  

AMSTA-LCG-
AI: 

   

FRC    

      Hard-Copy  3  
      PDF/CD-

ROM 
  5 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         0 4 5 

G. PREPARED BY 

Christine J Batayeh 
H. DATE 

 

7/5/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D038 

2. TITLE OF DATA ITEM 

Recovery and Battle Damage Assessment and Repair 

Equipment Publication 

3. SUBTITLE  
TM X-XXXX-XXX-BD 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-STD-40051/SOW 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See Blk 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

Refer to MIL-STD-40051 and FM 4-30.31 for preparation specifications and 

requirements. 

 

The Verification conference shall begin (insert # of days here) days after 

acceptance of second submittal following contractor Validation and Log Demo. 

 

The Contractor shall submit a Final Reproducible Copy (FRC) TM for each 

AMPV variant: General Purpose, Mortar Carrier, Mission Command, Medical 

Treatment and Medical Evacuation (Ambulance).  The FRC TMs are due (insert # 

of days here) days after the completion of the Verification conference and shall 

include corrections from the Government Verification and any nomenclature 

changes as a result of the provisioning process. 

 

The Government shall review and determine acceptance or rejection of each FRC 

and notify contractor within (insert # of days here) days of receipt of FRC 

deliveries.  If rejected, the contractor shall have (insert # of days here) days to 

correct any errors and return to the Government. 

 

Each submission shall be considered an initial draft until accepted by the 

Government. 

PDF and CD/ROM deliveries are due concurrent with each FRC submission. FRC 

shall be accompanied by a DD Form 250. 

 

The contractor shall overpack one copy of each DA-authenticated manual with 

each end item delivered. 

 

Block 14:  Quantities listed in Block 14. (b) are the number of copies required per 

variant. 

 

Electronic submissions of data requirements shall be uploaded for the AMPV Data 

Manager's review within the Government's Integrated Data Environment (IDE).  

The Contractor shall provide email notification of data submissions to the PCO, 

Contract Specialist, COR and AMPV Procurement Analyst. 

 

Block 15:  Quantities listed are the total number of copies required per variant. 

AMPV Data 
Manager 

 1  

AMSTA-LCG-

AI: 

   

FRC    

      Hard-Copy  3  
      PDF/CD-

ROM 
  5 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         0 4 5 

G. PREPARED BY 

Christine J Batayeh 
H. DATE 

 

7/5/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D039 

2. TITLE OF DATA ITEM 

Preparation of Digital Technical Information of Frame-

Based Interactive Electronic Technical Manual 

3. SUBTITLE  
TM X-XXXX-XXX-13&P 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-STD-40051-1/SOW 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See Blk 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

The Verification conference shall begin (insert # of days here) days after 

acceptance of second submittal following contractor Validation and Log Demo. 

 

The Final Reproducible Copy (FRC) TM is due (insert # of days here) days after 

the completion of the Verification conference and shall include corrections from 

the Government Verification and any nomenclature changes as a result of the 

provisioning process. 

 

The Government shall review and determine acceptance or rejection of FRC and 

notify contractor within (insert # of days here) days of receipt of FRC deliveries.  

If rejected, the contractor shall have (insert # of days here) days to correct any 

errors and return to the Government. 

 

Each submission shall be considered an initial draft until accepted by the 

Government. 

PDF and CD/ROM deliveries are due concurrent with the FRC submission. FRC 

shall be accompanied by a DD Form 250. 

 

The contractor shall overpack one copy of each DA-authenticated manual with 

each end item delivered. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 
Manager 

 1  

AMSTA-LCG-

AI: 

   

FRC    

      Digitized  1  
      PDF/CD-

ROM 
  6 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         0 2 6 

G. PREPARED BY 

Christine J Batayeh 
H. DATE 

 

7/5/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D040 

2. TITLE OF DATA ITEM 

Preparation of Digital Technical Information of Page-

Based Technical Manuals- National Maintenance Work 

Requirement 

3. SUBTITLE  
NMWR X-XXXX-XXX 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-STD-40051-2 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See Blk 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

See MIL-STD-40051-2, TM matrix A-VII and TM matrix A-VIII for clarification. 

 

The Pilot shall begin (insert # of days here) days after acceptance of second 

submittal following contractor Pre-Pilot. 

 

The Final Reproducible Copy (FRC) NMWR is due (insert # of days here) days 

after the completion of the Pilot and shall include corrections from the 

Government Pilot and any nomenclature/parts information changes as a result of 

the provisioning process. 

 

The Government shall review and determine acceptance or rejection of FRC and 

notify contractor within (insert # of days here) days of receipt of FRC deliveries.  

If rejected, the contractor shall have (insert # of days here) days to correct any 

errors and return to the Government. 

 

Each submission shall be considered a Preliminary Technical Manual (PTM) until 

accepted by the Government. 

 

PDF and CD/ROM deliveries are due concurrent with the FRC submission.  FRC 

shall be accompanied by a DD Form 250. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 

 1  

AMSTA-LCG-
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FRC    

Hard Copy  3  
      PDF/CD-

ROM 
  5 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
15. TOTAL         0 4 5 

G. PREPARED BY 

Christine J Batayeh 
H. DATE 

 

7/5/12 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D041 

2. TITLE OF DATA ITEM 

Preparation of Digital Technical Information of Page-

Based Technical Manuals- National Maintenance Work 

Requirement 

3. SUBTITLE  
NMWR X-XXXX-XXX 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-STD-40051-2 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See Blk 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16.  Remarks 

See MIL-STD-40051-2, TM matrix A-VII and TM matrix A-VIII for clarification. 

 

The initial submittal of the Preliminary Technical Manual (PTM) shall be due 

(insert # of days here) days after Pre-Pilot and shall incorporate results from 

contractor Pre-Pilot. 

 

The second submittal of the PTM is due (insert # of days here) days after 

Government receipt of the initial submittal and shall incorporate all changes 

identified during Pre-Pilot and Government review of the initial submittal. 

 

The Government shall review and determine acceptance or rejection of each 

submission and notify contractor within (insert # of days here) days of receipt for 

the initial, second, and any subsequent TM deliveries. If rejected, the contractor 

shall have (insert # of days here) days to correct any errors and return to the 

Government. 

 

Each submission shall be considered an initial draft until accepted by the 

Government. 

The initial and second submittal PTMs shall be accompanied by a Letter of 

Transmittal.  

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 

AMPV Data 

Manager 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D042 

2. TITLE OF DATA ITEM 

Modification Work Order Equipment Publication 
3. SUBTITLE  
MWO X-XXXX-XXX-XX 

4. AUTHORITY (Data Acquisition Document No.) 

MIL-STD-40051-2/SOW 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See Blk 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Rep

ro 

16.  Remarks 

See MIL-PRF-63002 for Requirements for Preparation of Modification Work 

Orders and AR 750-10 for clarification regarding the Army Maintenance Program.  

Deliverables shall be in XML format IAW MIL-STD-40051-2 and MIL-PRF-

63002.   

 

Initial submittal of the Preliminary Technical Manual (PTM) shall be due thirty 

(30) calendar days after (insert event here). 

 

Second submittal of the PTM is due sixty (60) calendar days after Government 

receipt of the initial submittal.  Second submittal shall incorporate all requested 

changes resulting from Government review of initial submittal and shall be 

validated by contractor prior to delivery. 

 

The Government shall review and determine acceptance or rejection of each 

submission and notify contractor within thirty (30) calendar days of receipt for the 

initial submittal, second submittal and FRC.   

 

If any submission is rejected, contractor shall have thirty (30) calendar days to 

make corrections and return to the Government.  Each submission shall be 

considered a PTM until accepted by the Government. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst.. 

AMPV Data 
Manager 

 1  

AMSTA-LCG-

AI: 

   

Initial Submittal    
      PDF/CD-
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(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering 

and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis 

Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN 

your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 
B. EXHIBIT 

  
C. CATEGORY: 
       TDP  ____ TM  __X__ OTHER  _________ 

D. SYSTEM/ITEM 

Armored Multi-Purpose Vehicle (AMPV) 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

 

 
1.  DATA ITEM NO 

 

D043 

2. TITLE OF DATA ITEM 

Logistics Management Information (LMI) Summaries 
3. SUBTITLE  
NMWR Data Summary 

4. AUTHORITY (Data Acquisition Document No.) 

 
5. CONTRACT REFERENCE  

 
6. REQUIRING OFFICE 

SFAE-GCS-ABCT-L 
7. DD250 REQ 

LT 
9. DIST. STATEMENT 

    REQUIRED 

 

C 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

ASREQ 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

See Blk 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Rep

ro 

16.  Remarks 

See Attachment, NMWR Data Summary Worksheet for clarification. 

 

Deliver in accordance with the government approved ILS schedule developed at 

the start of work meeting.  The government will review the draft and provide 

comments no later than sixty (60) calendar days after receipt. 

 

The contractor shall correct the National Maintenance Work Requirement 

(NMWR) Data Summary to incorporate government comments and submit final 

thirty (30) calendar days after receipt of Government comments. 

 

Each submission shall be considered an initial draft until accepted by the 

Government. 

The initial and second submittal PTMs shall be accompanied by a Letter of 

Transmittal.  

 

Delivery shall be electronic in Microsoft Excel. 

 

Block 14:  Electronic submissions of data requirements shall be uploaded for the 

AMPV Data Manager's review within the Government's Integrated Data 

Environment (IDE).  The Contractor shall provide email notification of data 

submissions to the PCO, Contract Specialist, COR and AMPV Procurement 

Analyst. 
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Manager 
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